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Executive Summary 
 

CRCC mid-term evaluation evidence confirms the project as being relevant to the priorities of 
Mozambique when it concerns to climate change. As climate change continues to expose Mozambique 
to multiple type of shocks (floods, cyclones and droughts) as a result of its climate change vulnerability, 
CRCC project is well aligned with national strategies and priorities in the field of Poverty Reduction, 
Fisheries, Gender & Rights, Coastal Zone Management, Environment & Biodiversity and with strategies 
and or priorities recently developed in the framework of Mozambique’s Climate Change agenda.  

In CRCC project sites, local communities occasionally experience climate disasters. In 2019, the central 
and northern part of the coast experienced two episodes, Idai and Kenneth Cyclones, causing fatalities 
and massive destruction to properties and infrastructure. This resilience to climate change project 
therefore remains highly relevant to the target communities as it contributes to enhance the adaptive 
capacities of men and women from local coastal communities, local and national authorities to work 
together to sustainably govern and manage their natural resource base under the changing climate. 

Judging by verified information, CRCC is showing good indication of being able to attain its overall 
outcomes and objectives judging by the results that the project has been able to achieve so far despite 
the late start of implementation of activities in the field. Additionally, CRCC has proven to be efficient 
if we are to compare the burn rate or resources used so far against the planned activities.  

The project had immediate impact within the communities, given the relevance of the project to coastal 
communities’ livelihoods improvement, the project is still expected to generate tangible impacts at 
different levels. CRCC has also been ensuring its sustainability through strong local governance and by 
supporting national, provincial and district governments to strengthen the enabling institutional and 
policy environment. 

Generally the project overall performance in within expectations, considering that most part of the 
activities planned for the period under analysis were carried out successfully, resulting in successful 
interventions on promoting initiatives to diversify household income (Conservation agriculture, 
apiculture and goat production) on the sustainable use of marine resources, protection and restoration 
of resources. 

Considering the late start of implementation of activities in the field, associated with the negative 
impact of Covid-19 towards the project interventions, we recommend the extension of the project for 
at least one year, in order to enable the realization of all activities, probably without increasing of 
project funds, in addition we suggest that some delayed activities eventually should be outsourced to 
be completed on time.
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1. PROJECT BACKGROUND 

Mozambique ranks third amongst the African countries most exposed to risks from multiple weather-
related hazards, suffering from cyclic floods, cyclones and droughts. Much of this vulnerability is directly 
related to climate change, which is worsened by the poverty and development level of coastal 
communities. Climate variability and extreme events have devastating impacts on communities, 
causing loss of life, human suffering, and destruction of infrastructure and the natural resource base 
upon which many livelihoods depend. 

Responding to climate change must therefore include measures that minimize current vulnerabilities 
and increase resilience to anticipated changes. For the poorest and most vulnerable communities living 
in fragile and degraded areas, these response measures must address the deteriorating environmental 
conditions that undermine their livelihoods and capacity to cope with disasters. 

Recognizing this intimate link between disaster vulnerability and natural resource management, the 
International Union for the Conservation of Nature and Natural Resources (IUCN), in partnership with 
Rare (international NGO) and the Ministry for the Sea, Inland Waters and Fisheries (MIMAIP) sought 
the support of the Swedish International Development Cooperation Agency (Sida), represented by the 
Embassy of Sweden (Maputo), to develop a programme of work focused on strengthening social, 
economic and ecological resilience to climate change in Mozambican coastal communities. The 
Program is entitled Coastal Resilience to Climate Change (CRCC), “Nature based solutions for building 
resilience in vulnerable and poor coastal communities in Mozambique”. The project partners are IUCN 
(the Cooperation Partner), the Ministry for the Sea, Inland Waters and Fisheries (MIMAIP) and Rare, 
the Implementing Partners (Third Parties) and the project management and coordination is domiciled 
at IUCN. 

This project has a total budget of 7,266,923.60 USD, which is divided by each expected outcome, results 
and subresults The CRCC Project became effective on December 1, 2017 and is being implemented in 
3 districts of three Provinces in Mozambique as follows: Memba district (Nampula province), Dondo 
district (Sofala province), and Inhassoro district (Inhambane province). 

The overarching goal of the CRCC Project is to strengthen and restore the value of coastal and marine 
ecosystem goods and services to improve social, economic and ecological resilience to climate change. 
Its purpose is to enhance the adaptive capacities of men and women from local coastal communities, 
local and national authorities to work together to sustainably govern and manage their natural resource 
base under the changing climate. 

Working directly with National, Provincial and District Governments, CRCC supports local community 
members and groups to restore critical terrestrial landscapes and seascapes. The project promotes 
nature-based enterprises to provide coastal communities, particularly women, with alternative 
livelihoods to reduce unsustainable pressures on the natural resource base and increase local level 
resilience. The project also creates awareness and support for coastal resilience through ecosystem and 
rights based approaches using innovative social marketing tools and approaches. 

The project fits squarely with both National strategies/priorities in the field of Poverty Reduction, 
Fisheries, Gender & Rights, Coastal Zone Management, and Environment & Biodiversity and with 
strategies/priorities recently developed in the framework of Mozambique’s Climate Change agenda. 
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The entry point is the National Adaptation Programme of Action NAPA, which identified four priorities 
for adaptation in Mozambique: (i) strengthening early warning systems; (ii) strengthening the capacities 
of agricultural producers to deal with climate change; (iii) reducing the impact of climate change in 
coastal zones; and (iv) managing water resources within the framework of climate change. 

This Project CRCC is informed by integrated sea and landscape based approaches and is guided by an 
underlying theory of change. Overall, the Programme is designed to deliver against four main outcomes, 
as articulated below.  

(A) Community social resilience – Coastal community social systems are better able to cope with the 
impacts and shocks of climate change by: i) self-organizing and engaging in equitable and gender-
responsive governance and management of their natural resource base; and ii) practicing active local 
level learning and adaptation based on experiences and new knowledge. 

(B) Economic resilience – Local coastal community economics are strengthened and able to minimize 
or reduce welfare losses due to climate change stressors, shocks and disasters through: i) 
improvements in and diversification of livelihoods [of women and men]; ii) increases in fisheries and 
agricultural efficiencies; and iii) specific, nature-based market interventions driven by value chain 
analyses. 

(C) Ecological resilience – The integrity and ecological health of coastal and marine ecosystems and 
habitats is improved and/or maintained to enable social-ecological systems to better absorb and 
withstand climate change stressors and shocks. 

(D) Institutional strengthening – Institutional frameworks, including policies/legislation as well as local 
organizational capacities, strengthened to better enable and support evidence-based decision making, 
adaptation action and ensure social and ecological resilience of marine and coastal systems. 

These outcomes are delivered through six Results: 
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1. Programme management structures and mechanisms established and functioning 
effectively 

2. Programme partners and stakeholders mobilized, trained and working together to 
effectively deliver the Programme 

3. Community and District constituencies established to enable effective engagement in 
improving coastal resilience through sustainable and inclusive land and sea resource use 
using ecosystem and rights based approaches 

4. Community resilience strengthening actions carried out in an inclusive and participatory 
manner involving men and women and resulting in tangible benefits and positive changes 
in governance, natural resource management and local level livelihoods 

5. Policies, regulatory frameworks and governmental organizations at national, provincial 
and district level better enabling and supporting coastal community resilience actions 

6. Innovative conservation finance mechanisms established to ensure longer term 
investments in and sustainability of resilience and adaptation action 
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Since the effective start of Project CRCC it has not undergone any restructuring since then. This Mid-
Term Review Report was geared towards promoting project performance improvement, accountability, 
learning and evidence-based decision making and management. In particular, the review assessed 
results achieved until the 30th June 2020, in comparison with the performance indicators outlined in 
the project Monitoring, Evaluation and Learning framework and drawn lessons and recommendations 
for enhancing project implementation and performance. 

The Mid-term Review of Project CRCC determined in an independent, systematic and objective way the 
relevance, efficiency, effectiveness, impact and sustainability of the expected results of the project. In 
order to achieve the goal of this consultancy, our team gathered information about the project through 
desk review of relevant project documents provided by the IUCN, interviewed the main stakeholders 
of project (IUCN Mozambique staff, IUCN ESARO representatives, Embassy of Sweden in Mozambique 
representative, RARE staff, Government of Mozambique represented by MIMAIP representatives and 
Province/District Focal Points) and in addition field work was conducted at as grass root level, by 
information gathered on the ground by conducting focus groups in the districts of Inhassoro, Dondo 
and Memba.  

This MTR of the CRCC project identified strengths and weaknesses as well as opportunities and risks of 
the project and developed recommendations for necessary changes in the overall project 
implementation and orientations by the evaluation of the adequacy and effectiveness of its 
implementations, delivery of outputs and outcomes of the project to the date. 
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2. EVALUATION PURPOSE, QUESTIONS AND METHODS 
2.1. Evaluation purpose and scope 

IUCN commissioned this mid-term review of CRCC project Component 2 to contribute to the 
understanding of effective development programming for coastal resilience and mangrove 
management and conservation.  
 
The midterm review is intended to provide indications of overall progress of implementation of CRCC 
project from the beginning with the aim of promoting improvement in project performance, 
responsibility, learning and decision-making and evidence-based management. In addition, the mid-
term review is intended to provide recommendations that can inform current and future CRCC activities 
and future programming related to improving coastal resilience.  
 
The specific objectives of the mid-term review are as follows:  
 

1. Evaluate the results achieved up to the date of its realization in comparison to the indicators 
established in the monitoring of the project, evaluation and learning framework; 

2. Draw conclusions and make recommendations to improve project implementation and 
performance; and 

3. Reflect on delays and make suggestions for improved implementation in order to avoid future 
delays and to ensure that project objectives are achieved. 
 

The primary audience of this mid-term review report is the management of IUCN at headquarters and 
Eastern and Southern Africa Regional Office (ESARO), Sweden Embassy in Maputo, the Swedish 
International Development Cooperation Agency (SIDA), implementing partners (MIMAIP and RARE), 
project steering committee and beneficiaries’ communities. 

 

2.2. Evaluation questions 

CRCC mid-term review aimed to identify the project's strengths and weaknesses, as well as 
opportunities and risks, and produce recommendations for any necessary changes to the project's 
overall outline and orientation, assessing the adequacy and effectiveness of its implementation and 
presentation of products and results of the project to date.  

To this end, the mid-term review focused on seven evaluation questions and respective sub-questions 
(presented below) relating to the mid-term review objectives. Please refer to Annex II for a complete 
list of the evaluation questions and sub-questions sources, data collection methods, indicators and data 
analysis. 

Relevance and Validity of Design and Institutional arrangements 
1 .  To what extent has the project conformed to Sweden’s development cooperation strategy 

for Mozambique; the sustainable development priorities of Mozambique and to the priorities 
and needs the target beneficiaries/communities? 

 Does the development intervention correspond with the most recent priorities of Sweden’s 
Mozambique county development objective? 

 Is the solution of a core problem that is important in terms of development policy or a decisive 
development shortage of Mozambique being tackled by CRCC? 
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 Do CRCC activities correspond to the priorities, the needs and the practical requirements of 
Mozambique in terms of resilience to climate change? 

 Was the assistance provided by CRCC in line with the needs, priorities and rights of the 
affected populations?  

 Are the implementation structures/ arrangements appropriate for efficient and effective 
implementation? 

 What is the progress in mobilizing the project team by hiring staff members or consultants? Is 
staff hiring or retention a problem? 

 What is the effectiveness of execution of implementing partnerships? 
Effectiveness 
2. To what extent have the expected outcomes and objectives of the project been achieved 

thus far? 
 Will the objectives of the intervention be (most likely) achieved? 
 To what extent is, the target group reached? 
 What factors were crucial for the achievement or failure to achieve the project objectives 

so far? 
 How effective is the collaboration and coordination between implementing partners and 

other key stakeholders in contributing to activity objectives? 
 What do beneficiaries say about the achievements to-date of CRCC? Are they generally 

positive and prideful about   them?   Do   they   think   more should have been accomplished 
by now? 

 What are the reasons for achievement or no achievement of project objectives? 
Efficiency 
3. Has the project been implemented efficiently, cost-effectively, and been able to adapt to any   

changing   conditions? To what extent are project- level monitoring and evaluation 
systems, reporting, and project communications s u p p o r t i n g  the project’s implementation 

 Were the financial resources and other inputs efficiently used to achieve results? 
 Is the relationship between input of resources and results achieved appropriate and 

justifiable? 
 To what extent have individual resources been used economically? 
 Are there any alternatives for achieving the same results with less inputs/funds? 
 What are the key issues affecting the rate of expenditures? 
Impact 

4. Is the project oriented towards achieving the expected impacts? What are the effects of the 
program, intended or unintended, positive or negative, short term or long term? 

 Is CRCC on track to achieve its overarching goal of strengthening and restoring the value of 
coastal marine ecosystem goods and services? If not, what is needed to improve that 
likelihood? 

 To what extent were the originally intended, overarching goal realistic? To what extent do 
they still correspond with the most recent needs? 

Sustainability 
5. To what extent are there financial, institutional, socio-economic, and/or environmental 

mechanisms for sustaining project results after end of external support? 
 Will the effectiveness of the development intervention most likely improve or worsen in 

future? 
 To what extent is/are the target group(s) capable and prepared to sustain the positive effects 

of the development intervention without external support in the long term? 
 To what extent are the implementing partners capable and prepared to maintain the positive 

effects of the interventions without support in the long term? 
 To what extent are the target groups and counterparts able to adapt sufficiently to external 
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changes and shocks? 
 To what extent did the projects/programmes strengthen local ownership and leadership? 

Gender mainstreaming 
6. To what extent was the design and implementation of the intervention gender-responsive? 

What were the positive or negative effects of the project on gender equality? 
 Did CRCC activities incorporate gender mainstreaming promote gender equality and the 

empowerment of women in population and project activities? 
 To what degree has CRCC achieved female participation and inclusiveness across activities? 

Do participating women feel they are gaining concrete benefits from the project? What 
benefits are they excited about? 

Challenges and Lessons Learnt 
7. What was done or worked well and why? 
 What went well and why? 
 What could have gone better? 
 What advice could be given if we were to go back to the start of the project? 
 What are the two or three key lessons that can be shared with others? 
 What should we learn from this project a year from now? 
 Are there recommendations to be made with respect to: activity design; implementation 

strategies or approaches; adaptive management; communication/coordination with partner 
organizations; technical matters; meeting targets; exit strategy and sustainability; etc. 

 What is working or is likely to work in relation to coastal resilience to climate change? Based 
on what seems to work, what interventions can you recommend for future project develop? 

 What are the main challenges the project is facing or has faced? 
 How has Covid-19 affected project implementation, project implementing partners, project 

target beneficiaries etc. 
 

2.3. Approach and Methodology 

Approach 

The Mid-term review of the CRCC project was based in the model proposed by the Tavistock Institute, 
transcribed in “The Evaluations of Socio-Economic Development - The Guide” (2003), which 
specifically focuses on the evaluation of programs and projects was used. The Guide's indications are 
consistent with the DAC Criteria for Evaluation Development Assistance, documents used by the 
OECD's Development Co-operation Directorate (DCD-DAC). 

This evaluation model used had 4 layers: "beneficiaries", "programming", "monitoring" and 
"evaluation" (see figure). 
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The first describes and analyses the socioeconomic context that determines the interventions and the 
intended effects, at the social, economic, organizational or individual level. The second layer refers to 
the phasing and programming activities that process products (outputs), results (outcomes) and 
impacts (outreaches). The third layer addresses the monitoring activities under the responsibility of 
those who manage the program or project. It contemplates the execution of activities and preparatory 
tasks for the formulation of the devices and the control of the organization and execution processes. 
It also contemplates the achievement of the intended goals, ensuring that all moments of evaluation 
are fulfilled, according to the level of effects previously established. The last layer defines a rationale 
for a taxonomy of moments, criteria and dimensions of evaluation. 

The evaluation of the effects of the execution, according to the model, is made at 3 levels: product 
(output), result (outcome) and impact (outreach). This differentiation of levels allows an analysis of 
the effects from a Results Based Management (RBM) perspective. 

The analysis at the product level includes the administrative, physical, financial execution of the 
project, according to a qualitative and quantitative analysis. It integrates the comparative study 
between the projected and the executed, the achievements achieved, the procedures for ensuring 
the quality of each achievement and the estimated relationship between an achievement and its 
contribution to the higher level of analysis (outcome). 

The analysis at the level of the result is confirmed with benefits achieved, that is, with the expected 
results of the projects. The evaluation in this case corresponds to a set of judgments about the process 
of evolution from a state of departure to a desirable future state. It requires an integrated analysis of 
the activities developed and the project's management model as an instrument to guarantee its 
effectiveness. 
 
The purpose of the impact analysis is to discuss the extent to which the results achieved may 
contribute to more extensive effects, which are also produced by other achievements outside the 
project being evaluated. 
 
The approach model used, in addition to analyzing the results achieved, analyzed the project in terms 
of relevance, effectiveness, efficiency and utility / sustainability (DAC criteria): 
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 Relevance - refers to the adequacy or alignment of objectives with the initially defined change 
needs that determined the matrix of the Logical Framework, the Strategic Map or another 
instrument for systematizing strategic options. 

 Effectiveness - aims to determine if the stated objectives are or have been achieved, what are 
the successes and difficulties observed and how well the formulation of the expected results 
and their activities are appropriate. 

 Efficiency - is determined by comparing the products (and hence the results) achieved and the 
resources mobilized. It is equivalent to the terms “resource saving” or “cost minimization”. 

 Impact - adjusts the impacts obtained by the project in relation to socio-economic needs in a 
more comprehensive analysis plan, that is, to determine whether the project is capable of 
ensuring the achievement of the intended impact. 

 Sustainability - aims to determine to what extent the results (and, consequently, the impacts) 
of the reforms in the sector advocated by the project are durable and produce “leverage” 
effects promoting subsequent changes and the emergence of development and improvement 
needs in the areas that motivated the design of the project. 

Based on these indicators mentioned above, an analysis was made of the performance of the project 
with regard to its relevance, effectiveness, efficiency, impact and sustainability. 
 

Methodology 

CRCC mid-term review was designed to collect data and information from a broad range of 
stakeholders and beneficiaries while ensuring independence of the evaluation process, as well as 
accuracy and completeness of findings, conclusions, and recommendations. The team collected and 
analysed several types of data, including data from: 

 Review of project documents 
 Key informant interviews (KII);  
 Focus group discussions (FGDs). 

 
Two types of data were collected: primary data (both qualitative and quantitative) collected through 
KII and FGDs and secondary data (both qualitative and quantitative) compiled through revision of 
existing documents. 

To collect qualitative data, the team conducted meetings and interviews at the national level (Maputo) 
and local levels (provinces and districts), and FGDs at the community level. To conduct interviews and 
FGDs, the team used structured but flexible interview and discussion guides, which were designed to 
ensure consistency across all participants involved. 

The main language used to conduct the focus groups was Portuguese. Therefore, there was a need for 
translation from Portuguese to local language and vice-versa for those participants which were not 
comfortable in interacting in Portuguese. This role of translation was performed by project focal 
points. Every effort was made to ensure that translations were accurate, unbiased, and did not 
influence the respondents’ answers. The translators received guidance on the ethics and importance 
of reporting back the exact words from each participant. During the FGDs, evaluation team members 
took copious hand-written notes and later prepared typed summaries for each interview and FGD. 
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Quantitative data was collected through an extensive desk review of program documents (e.g., AWPB, 
technical and financial reports, Monitoring, evaluation and learning framework, etc.), including other 
documents provided by IUCN.  

Following data collection, the evaluation team categorized and coded the qualitative responses from 
the interviews and FGDs. Raw data was compiled and tabulated for content analysis and to facilitate 
comparison and definition of response patterns between the various respondent groups. 

To assess project performance, the evaluation team reviewed the activity-level theory of change and 
the monitoring, evaluation and learning framework and its targets, and triangulated the reported 
achievements with the evaluation team’s field observations, interviews, FGDs, and questionnaires. 
This allowed the evaluation team to better assess both progress to-date and the potential for future 
project performance. 

KII were conducted from June 29th to August 13th 2020. The selected approach was using technological 
platforms selected by the interviewee ranging from Zoom, Skype, Teams and Phone Calls. Every 
interview was recorded by video, audio or notes in order to ensure consultation whenever needed. 

The Focus Group were conducted from July 22nd to July 31st 2020. For FGD the approach selected 
approach was of physical presence in the districts in the districts of Inhassoro, Dondo and Memba. In 
Inhassoro the mission met two CCP’s of Petane 1 (in the community Petane) and Vuka Litoral (in the 
community Vuka litoral), also met the CLGRN in the community of Chibo and members of DLAG in the 
village Inhassoro. In Memba, the mission met with representatives of CCP’s Baixo Pinda and Serissa, 
in the village of Memba. In Dondo, the team met only the CCP Sengo (in the community of Sengo); 
members of DLAG and PCR at the Chinamicondo headquarter. The list of people met is presented at 
the end of this report. 

SELECTION PROCESS 

The identification and selection of groups and communities to be visited was done by the districts 
through district focal points and RARE technicians. For that, the Evaluation Team only informed the 
districts the total number of groups to visit, which was defined in 3, of which one CCP, one DLAG and 
one of common beneficiaries; the composition, being that each focus group would be composed by a 
maximum of ten participants among them men, women and youth.  

In Dondo and Inhassoro the evaluation team visited the communities receiving project services 
whereas in Memba, beneficiaries were invited to the village. Different approach was followed in 
Memba due to long distances separating beneficiary communities.   

As to prevent the spread of Covid-19, participants of focus groups were encouraged to follow sanitary 
rules such as social distancing and use of masks.  
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2.4. Limitations 

It is important to acknowledge some limitations of the methodology used. Recall and response bias are 
potential limitations for any qualitative data collection effort. To mitigate response bias, the evaluation 
team rigorously tested the interview guides to ensure that the purpose of the evaluation question was 
clear and there were no leading questions. Appropriate follow-up questions and the use of secondary 
data helped the evaluation team mitigate some of the challenges of recall bias. 
Additional possible limitations to the data collection methods include, but are not limited to:  
 Possible loss of meaning and data richness because of the use of translators: as translation 

involves interpretation, the message communicated by the respondents in the local language have 
to be interpreted by the translator  and transferred to Portuguese in such a way that the receiver 
of the message (interviewer) understands what was meant 

 Silent participants in focus group discussions which can be due to them being introverts or by 
presence of more talkactive participants that can peer influence the less engaging participants 

 Respondents’ and evaluators’ individual biases due to respondents tendency to answer 
untruthfully or inaccurately (consciously or unconsciously) questions posed to them as well the 
distortion of response related to the evaluators  questioning respondents during data collection 
exercise as evaluator’s expectations or opinions may interfere with the exercise objectivity; 

 Potential error in generalizing findings to other sites not directly visited as per district selection 
process selected 

 
The evaluation team mitigated the above limitations through:  
 Triangulation and validation of information across different data sources; 
 Rigorous training and testing of data collection instruments; 
 Careful design of data collection instruments to avoid leading;  
 Ensuring that all FGD participants have opportunity to speak. 
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3. MAIN FINDINGS 
In the following sections, the key findings, conclusions, and recommendations from the evaluation are 
presented for each of the 7 evaluation questions.  
 

3.1. SWOT Analysis of CRCC Project 
 

Strengths  
- The project fits with both National strategies/priorities of Poverty Reduction, Fisheries, Gender, 
Coastal Zone Management, and Environment & Biodiversity and with strategies/priorities recently 
developed in the framework of Mozambique’s Climate Change agenda 
-The conditions for the project smooth operations were established at basis level and all the 
acquisitions of equipment planned were undertaken 
-All technical staff of the project is familiarized with national and international agendas and policies on 
the effects of climate change 
-Existence of some basic information about the environment, relevant ecological values, stage of 
conservation and resilience on the all project sites 
 
Weaknesses 

- Partnership / project implementation agreements not yet fully effective 

-Collection of basic socioeconomic aspects and identification of community behaviours that constitute 
challenges for the implementation of the program and the sustainability of the future co-management 
of natural resources does not conclude 

- Communication strategy not implemented 

- Lack of institutional, legal and political analysis to develop recommendations for future governmental 
actions to better empower coastal resilience at community level 

- Develop a pilot PES for sustainable commodities in exchange for money or catering services 

- Insufficient degree of protection of terrestrial areas, not integrated into the National Protected Areas 
System, even with the presence of relevant ecological values and ecologically sensitive marine 
ecosystems 

 
Opportunities 
 
-Development and enhancement of the natural values present in the coastal strip of influence of the 
CRCC Project through activities of resilience to climate change 

-Promotion of agricultural activities with reduced environmental impacts, such as organic agriculture 
and integrated production 
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-relevant contribution of the project to Mozambican co-management and environmental management 
policies 

- Promotion of nature-based ventures to provide coastal communities, especially women, with 
alternative livelihoods and increased resilience at the local level 

- Ensure regular support for members of the local community to restore critical land and marine 
landscapes through the involvement of district governments 

Threats 

- Lack of understanding by project beneficiaries about the extent to which the subproject is profitable, 
what is the minimum level of operation, what is the payback period 

- Need to legalize beneficiary groups and publicize their role so that communities recognize them 

- The basic level of literacy of leaders and often the lack of official identification documents is a risk to 
the sustainability of community subprojects 

- Increased negative effects of climate change on coastal ecosystems and their services causing 
increased human pressure on fishing and agriculture 

 

3.2. Progress towards meeting program objectives 
CRCC activities so far carried out are, in general, slightly delayed, but efforts are evidently being made 
to the attainment of project’s objectives. However, it should be noted that the delay that occurred in 
the effective start of the project, as well as the occurrence of unexpected climatic and social events 
outside the control of the project, caused changes in the speed of implementation of the activities. 

Below, we present by project outputs, a review of the activities being implemented under each CRCC 
components, including an analysis on their progress in attaining project objectives. 

Result 1: Programme management structures and mechanisms established and functioning 
effectively 

 

Although there were some delays in the beginning of project implementation, this output has 
progressed significantly.  

In terms of project management structures, all planned staff envisaged to be recruited by project 
partners for effective implementation of CRCC were recruited. The conditions for the project smooth 
operations were also set as all the acquisitions of equipment planned were undertaken. Despite these 
achievements, it was noted that these did not all occur when expected and as smoothly as planned. 
The constraints verified on the process included: 

 Hiring and integration of essential staff to provide direct and effective technical assistance in 
project implementation areas was late and gradual. For instance, the RARE Implementation 
Program Director only joined in September 2019 (seventh quarter of project implementation); 
the program implementation managers (PIMs) for Memba joined in November 2018, the same 
time period as for Dondo, while for Inhassoro only joined in January 2020; MIMAIP finished the 
recruitment of the Policy officer only on the eighth quarter of project implementation.  
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 In terms of office spaces establishment in areas of project implementation, there is still a need 
for clarification and consensus on where there shall be located and what can be shared with 
local institutions to allow them to become functional.  

o For instance, in Memba district, the technician is based in Nacala, but the office that 
should have been shared with IIP is no longer available despite the fact that RARE has 
incurred in expenses for rehabilitation and purchase of furniture. In Dondo district, 
SDAE provided office space but in precarious working condition. The solution to this 
was to place the manager in Beira, at Provincial Directorate of Fisheries; In Inhassoro 
district the office sharing space (SDAE) needs some rehabilitation. The analysis and 
respective approval of the office's rehabilitation budget has yet to be completed, with 
a view to making it suitable for the good work of the technical staff. 

 
On the other hand, conditions were created for information analysis and regular technical coordination 
with partners to review the project's performance, including monitoring the implementation of the 
work plan, sharing methodologies, challenges and lessons, among others, to accelerate the 
implementation of the activity and consequently contribute positively to the achievement of the 
project's macro objectives. Thus, it was agreed that there would be more regular (quarterly) meetings 
between partners to share the activity plan and other information, a fact that now allows for better 
coordination and monitoring of everyone's activities. 

The effective delivery of project services started in the first quarter of 2020, with the approval of sub-
projects financing prepared by communities with technical support from the Project focal points and 
RARE technicians. Overall, in Inhassoro district there are nine sub-projects approved and under 
implementation. These subprojects benefit five groups. In Memba district, CRCC has financed seven 
sub-projects on conservation agriculture, conservation of coral reef, conservation of fish, ice factory, 
mangrove restoration, apiculture and fishing and conservation of octopus. In Dondo district, the project 
has already financed two sub-projects of mangrove restoration: one for marine supervision, one on 
apiculture and two on open-sea fishing. The apiculture and the open-sea fishing projects are approved 
but not yet delivered. 

Regarding project partners annual meetings with the objective to review and reflect on the progress 
and performance of the activities, two meeting were held: one that covered the activities covering the 
period from December 2017 to December 2018 and the second in January 2020, which reviewed the 
activities carried out in 2019. 

The table below summarizes the current situation of all activities planned for result 1. 

Activities (December 2017- 

June 2020) 

Responsible 

Partner 

Actual Status Remarks 

Establish and effectively 
manage the Programme 
Management Team (PMT) 

IUCN Achieved There was some delays, but 
the team was completed in 
the beginning of 2020 and is 
working 

Procure and maintain 
Programme equipment and 
supplies 

IUCN Achieved Equipment acquired; 
materials for community 
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projects also acquired and 
handed to the beneficiaries 

Maintain partnership 
agreements and relationships 

IUCN Achieved 17 CBOs partnerships, 
community subprojects in 
progress 

Conduct regular CRCC team 
meetings for progress updates 

IUCN Achieved in 2020 first virtual meeting 
held 

Convene annual partnership 
meeting to review and reflect 
on progress and performance 

IUCN Achieved 2020 meeting held in 
January; concerns raised for 
some RARE (MA+R) and 
MIMAIP (REPMAR) activities 

Regularly report on programme 
progress and performance 

IUCN Achieved Planned reports were made; 
2019 annual report finalized 
and submitted, as well as 
2020 half year report 

Conduct site level programme 
operations monitoring and 
evaluation missions 

IUCN Achieved Visits to the implementation 
sites have been done; it was 
Important to recommend the 
way forward after cyclones 
Idai and Kenneth 

Conduct Technical Evaluations 
and Financial Monitoring 
(including financial audits) 

IUCN Achieved Site visits are being held 
regularly; 2019 audit finalized 

Convene Biannual meetings to 
discuss project progress and 
performance, lessons emerging 

MIMAIP Achieved Held in 2018 and 2019; 
meetings for 2020 are being 
prepared 

 

In general, some activities in this component suffered some delays, mainly in the mobilization of 
personnel by RARE and MIMAIP, a fact that had later implications in carrying out the field activities of 
other components. However, little by little most of the activities planned for the period under analysis 
ended up being achieved, mainly the regular meetings among the partners and the technical 
evaluations and financial monitoring. 

 

Result 2: Project partners and stakeholders mobilized, trained and working together to effectively 
deliver the programme  

 

Although the partnership was agreed, there were delays by certain partners in mobilizing their 
resources for the timely start of activities. This was the case of RARE and MIMAIP, which had 
considerable delays in having the entire necessary team ready and prepared to carry out the activities. 
After that, the activities of this component started to be better directed. However, is necessary to 
recognize that not everything was working effectively with all programme partners due to their own 
constraint, slowing down some activities. Maybe It is necessary to find out if the conditions initially 
discussed are maintained or if there are any changes that may weaken the partnership. 
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CRCC conducted, in a participatory consultative manner, a detailed assessment of training needs that 
involved project stakeholders at central, provincial and district levels, including civil society 
organizations and academia. During the assessment, the project explored stakeholder knowledge and 
skill levels in relation to the CRCC's thematic components and cross-cutting issues. During the 
assessment, the project explored those stakeholder’s knowledge and skill levels in relation to CRCC 
thematic components and crosscutting issues. Because of the assessment, the following areas were 
identified as the main areas to focus the training on: 

1. Climate change and vulnerability; 
2. Ecosystem management and restoration: Training of trainers conducted (2020) 
3. Integrated coastal zone management; 
4. Fisheries management; 
5. Gender mainstreaming: Training guide produced; 
6. Community based natural resources conservation and management: two community training 

conducted (Memba and Dondo) to local Community Based Organizations (2020) 
7. Conservation finance: Training of trainers realized with focus on Community Environmental 

Conservation fund (2020) 
8. Governance and awareness rising (pride campaigns & social marketing): conducted two 

trainings on governance (2020) 
 

A training plan was developed based on the needs assessed but was not only limited to the identified 
gaps. Additionally, a vocational module “Introduction of Climate Resilience to Fishing”, photographic 
guide for the restoration of mangroves for the teaching of biology, ecology and hydrology of the 
mangroves was developed. In parallel, Gender Responsible Monitoring and Evaluation Framework was 
also implemented on the CRCC Program, which supported a better understanding of the relevance of 
the actions, taking into account the indicators previously defined in the CRCC Project. 

On the side of beneficiaries, although they are aware of the protection of marine and land resources, 
they still do not have solid knowledge about climate change and how it affects their livelihoods. As an 
example, during the focus groups, it was noted that the project has not yet offered any comprehensive 
training on the impacts of climate change on the fishery sector as well as the strategies to face and/or 
adapt to climate change. In addition, from the information collected on the field, the evaluation team 
realized that the beneficiaries of the project had not been trained yet on how to face devastating shocks 
similar to Cyclones Idai and Kenneth, which recently hit the districts of Dondo and Memba. Additionally, 
the evaluation team found out during data collection that despite fishing being a high-risk activity, the 
coastal communities do not have access to any weather forecast services that would give them 
information for decision-making in regards to their fishery activity. 

The following table details in a summarized way, the status of this output: 

Activities (December 2017 – June 

2020 

Responsible 

Partner 

Actual 

Status 

Remarks 

Develop and implement a 
capacity building programme for 
all core programme partners  

IUCN Achieved Defined main training areas and 
tools to be adjusted to the 
project 

Train provincial and district level 
staff as well as other local CBOs to 
be involved in Programme 
implementation in key 
methodologies and principles 

IUCN Achieved 6 training conducted in 2020 (2 
for trainers, 2 for CBOs, 2 for 
communities) however trainings 
are still needed to the 
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beneficiaries (climate change 
and vulnerability) 

Provide technical support to and 
share training materials with the 
Fishing School to strengthen their 
curriculum with regards to 
climate resilience 

RARE&MIMAIP Partially 
achieved 

Discussions in progress to finalize 
part of the material; Fishing 
School without Director is a 
setback 

 

In general, the activities of this result were fulfilled, with emphasis on the training of coaches in various 
areas of knowledge that were identified as priorities for the project. However, an activity has yet to be 
carried out, namely technical support to the fishing school 

Officers from core CRCC implementing partners including central level & provincial level officers were 
trained in Climate change and vulnerability assessment; Ecosystem management and restoration; 
Gender approach; Fisheries management, Governance and Policy; Ecosystem approach to Fisheries; 
concept of fish forever; Territorial Use Rights for Fishery (TURF) + Reserves; and Pride campaign. 

Result 3: Community and district constituencies established to enable effective engagement in 
improving coastal resilience through sustainable and inclusive land and sea resource use using 
ecosystem and rights-based approaches 

 

Evidence from focus groups discussion shows that established Fishing Community Council (CCPs) have 
mastery of their areas of activities. However, it was note that there is lack of a legal framework to 
support their operation. Legally, CCP’s cannot charge any breaker of norms for protection of marine 
resources. Therefore, there is a lack of clarity about how CCPs should manage the problems of 
unsustainable use of resources. In this domain, CRCC could contribute to the legalization of CCP's and 
ensure that their actions are legally recognized and hence lend them a more proactive role in 
implementing measures for the preservation of resources. 

In Inhassoro and Memba district, the activities of collection of basic socioeconomic and identification 
of community behaviors that constitute challenges for the implementation of the program and the 
sustainability of the future co-management of natural resources were initiated but not concluded. The 
completion of these activities is important as they will inform the design of a project communication 
strategy and plan, and will also provide useful information for planning the management of coastal and 
fishery resources, stakeholder engagement plans, pride campaigns. 

The Pride campaign approach as the implementation of training activities for local champions as 
proposed by RARE has not yet started in any of the communities. Considering that the world is going 
through an atypical period characterized by the Covid-19 pandemic and the proposed time to build the 
capacity of a champion versus the time remaining to project closure in December 2021, the evaluation 
team proposes to cancel this intervention. This proposal is made considering that there will not be 
enough time to consolidate the approach. However, if this activity is canceled, it will have a negative 
impact on the project, since it would promote the adoption of fisheries management regimes through 
the implementation of awareness and mobilization programs. Pride campaigns apply the principles of 
social marketing that aims to influence the behavior of individuals and communities, to generate 
greater social good. It seeks to apply commercial marketing lessons to achieve social goals, which is 
fundamental in bringing behavioral changes and obtaining conservation results. In this way, the failure 
to carry out this activity will influence to some extent the results that the project proposed to achieve, 
so it was important to see the possibility of extending the project so that it could be carried out. 
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District levels advisory groups (DLAG’s), the new organizational structure proposed and established 
under the project were created to serve as the entry points for selection of priority communities to be 
engaged in the implementation of the Project, with emphasis on the Community Resource Use and 
Resilience Action Plans (CRuRAPs) as well as the monitoring of the implementation. Six DLAGS were 
established, one in Inhassoro (with seven members), one in Dondo (with 12 members) and four in 
Memba (with seven members each) and all DLAGs were established only in 2019. During field visits, the 
evaluation team found representatives of the DLAGs in all three districts visited. On the beneficiaries 
side, it was seen that there is clarity among them on what the objectives of the DLAGs even though it 
was found that they think that these groups are not working well. In addition, it was noted that different 
approaches are being used in each district in regards to DLAGs operations. 

From the field visits, it was concluded that the DLAGs are not playing their role as expected, especially 
in the districts of Dondo and Inhassoro. In the latter district, DLAG members claimed that they met only 
once, when the DLAG was created. The group was never consulted about subprojects. Although CRCC 
has preliminary guidelines for DLAGs, it was noted that all DLAGs do not have internal statutes and 
leadership structures. This is a gap, since the guidelines are general and must be operationalized by 
means of an internal statute. In this context, it is recommended that the project should review and 
harmonize the operationalization of the DLAGs guidelines. 

Below, the evaluation team proposes other activities that CRCC could make more efforts for its effective 
realization: 

 Communication strategy implemented using various methods; 
 Conducting pride campaigns and Fish Forever and ICM courses aimed at the community in 

general, including the private sector, NGOs and Government; 
 Train DLAGs in risk and mitigation monitoring and management. 

 

The following table details in a summarized way, the status of this output: 

Activities (December 2017 – June 2020 Responsible 
Partner 

Actual 
Status 

Remarks 

Communications strategy implemented using 
multiple methods (e.g. radio, CCP/Community 
Group meetings, short movies via CDs, 
church/mosques/MSC/Participatory video 
etc.) 

RARE Partially 
achieved 

Working on it; some 
communication 
material produced; 
CRCC project and 
activities needs more 
publicity and visibility 

Deliver Pride Campaigns and Fish Forever and 
ICM courses targeting the wider community, 
including private sector, NGOs and 
Government 

RARE Not done Material produced; 
launching postponed 

Conduct knowledge network workshops 
bridging communities on resource 
management, climate change and livelihoods 

RARE Achieved Women participation 
were ensured through 
separated focus groups 
in some sessions 

Work with Provincial and District technical 
teams to establish 
DLAGs 

RARE Achieved DLAGS established in 
all project’s districts 
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Conduct a situation analysis using existing 
literature and a spatial mapping with available 
Data 

IUCN Achieved Conservation status 
situation of the 
ecosystem were 
identified 

Train DLAGs in monitoring and risk 
management and mitigation 

IUCN Not done Postponed due to 
Covid 19; crucial 
activity for 
collaborative decision-
making, monitoring 
and learning between 
communities, districts 
and provinces 

Provide support to the convening of DLAGs at 
least once a quarter to review, monitor and 
reflect on progress of CRuRAP implementation 
as well as manage and mitigate risks as 
necessary 

RARE Achieved Various meetings held 
in implementing 
districts 

Provide continuous technical support and 
guidance to ensure effective functioning of 
DLAGs 

RARE Achieved Support continues to 
be provided regularly 

 

This result, during the period under analysis, had a large part of the activities carried out, although some 
were not fully accomplished. Such are the cases of the pride campaign, which, although prepared, was 
not possible due to the emergence of the pandemic of the Covid 19, which does not allow the gathering 
of people. DLAGS were established, but they still need to harmonize their procedures and effectively 
engage in risk monitoring and management. 

Thus, for the case of pride campaigns, it is recommended, if possible, to extend the project so that it 
can be implemented; in the case of DLAGs, there is a need to harmonize its approach to ensure its 
operationalization. 

 

Result 4: Community resilience strengthening actions carried out in an inclusive and participatory 
manner involving men and women and resulting in tangible benefits and positive changes in 
governance, natural resource management and local level livelihoods 

 

One of the CRCC's focuses is to improve the health of coastal and marine ecosystems, supporting the 
local government to work better with local communities in ecosystem management and restoration 
efforts. In line with this, the project organized two community training workshops, one in Dondo 
(focusing on mangrove restoration) and another in Inhassoro (focusing on coastal dune restoration), 
having obtained good results. 

It should be noted that the project has been successful in the production of red mangrove seedlings in 
Dondo. However, to further improve it is important to establish partnerships with NGOs involved in the 
same activity in order to harmonize the intervention approach and thus minimize seed loss. It was 
noticed that NGOs are promoting inadequate techniques for producing seedlings in the same area of 
the project, so it was good to provide training to improve their techniques and avoid loss of seedlings. 
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Considering the design of the CRCC project, support is expected in the restoration of about 3000 ha of 
critical terrestrial landscapes (including mangroves, sand dunes and coastal forests) and 300 km2 of 
seascapes (including coral reefs and seagrasses). Considering the stage of implementation of most of 
the subprojects that work on this and the challenges of having enough seedlings, the forecast is that by 
December 2021 the established goals will not be achieved. In case there is no possibility of extending 
the project, the suggestion would be to promote this activity to neighboring communities / districts, if 
budget is sufficient. In any case, there must be an effort to fully implement this activity, which is quite 
important because it responds to one of the main goals of the project, which is to ensure the restoration 
of the coastal ecosystem by local communities. 

The intervention to protect and recover mangroves and other natural resources is one of the 
subprojects that would be considered an obligation under the CRCC. By promoting the restoration of 
mangroves and the protection of other natural resources, the CRCC is contributing to building the 
medium to long-term climate resilience of marine and terrestrial production systems, in addition to 
contributing to climate mitigation by reducing emissions. Therefore, it is recommended that the project 
monitor and report the restored mangrove area and possibly estimate the contribution made to the 
carbon sink. 

An important note, which took place during this work, was the national television coverage of the 
restoration/replacement work on the mangrove that is being carried out in Inhassoro by the project. 
This shows the importance that the activity has and the recognition for what the project is doing in this 
activity. 

With regard to gender, it is commendable that the project has achieved a good representation of 
women, in the order of 50%, with emphasis on some subprojects such as conservation agriculture, 
allocation of bicycles to monitor the conservation of natural resources. 

One of the main elements of gender mainstreaming is economic empowerment. Based on what was 
collected from the focus groups, women participating in the CCP have a responsibility to market the 
fish. This is a step forward for women's economic empowerment. Therefore, it is recommended that 
these women be trained in matters of business administration, basic accounting and market relations. 

During the focus group discussions, it was reported that women participate equally with men in the 
project activities, an example of mangrove and natural resource inspection, erosion protection 
activities, among others. In Inhassoro, CCP Vuka Litoral, it was reported that women are more active 
than men and pay quotas regularly. 

However, the concern is with the quality of their participation. In none of the focus groups were women 
able to explain about the benefits they are gaining from participating in the project activities or what 
their views were. The lack of confidence in expresses themselves yet, probably was the main cause of 
this. Therefore, the evaluation team recommends that the Project place more emphasis on gender-
related issues. 

As noted, the project has several subprojects to be implemented in the communities. Some of the 
subprojects include civil works for the construction of buildings. According to the procedures, the civil 
works are not expected to be paid for by the project, and the beneficiaries are responsible for that. 
Most of them are subprojects related to fish conservation. 

It was noted that the beneficiaries started the construction process with their own financing. This is 
commendable, considering that the beneficiary's contribution is among the obligations that lead to the 
sustainable use of subprojects. Despite this, it was found that there is a lack of details of subprojects or 
executive project (drawings, cost estimate and business plan). This is risky, considering that the 
beneficiaries of the project would have to understand to what extent the subproject is profitable, what 
is the minimum level of operation, what is the payback period. There is a need for urgent training for 
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the beneficiaries of subprojects in matters related to business management, so that they can 
understand the extent to which the subproject is viable. 

Although the process of building infrastructure has already started, it is still lagged when compared to 
the global implementation of the subprojects. The equipment (e.g. ice maker; freezers) was purchased, 
delivered to the districts and awaiting its installation. The delay is due to the beneficiaries' lack of 
contribution. Again, here is an example of the importance of costing the subproject, because each 
beneficiary would know how much he should contribute to the subproject. The low pace of 
construction is expected to affect the final assessment of the project because it will be difficult to learn 
lessons and assess the impact of such a subproject until December 2021. To overcome this delay, the 
project could consider co-financing the acquisition of material (as has been done with the shade nets 
for the production of casuarina seedlings) and assign the responsibility for construction to the 
beneficiaries. 

Another issue to consider is the lack of subproject design in the perspective of analyzing buildings' 
resilience against cyclones, for example. It was noticed that the buildings are made with blocks 10cm 
wide, which is not recommended for construction. For future similar subprojects, it would be nice to 
have a standard design and a certified executive design for resilience. 

On the other hand, land tenure aspects must be taken into account. Subprojects are being implemented 
in areas of CCPs. This is good considering that in the future there may be conflicts over land ownership. 
However, there is a need to ensure that all CCPs have rights for land use (DUATs) from the locations 
where the subprojects are being implemented as a way to preserve them. 

 

Activities (December 2017 – June 2020) Responsible 

Partner 

Actual 

Status 

Remarks 

Conduct an assessment to establish levels of 
community knowledge & views on key areas 
(policy & regulatory framework; climate change 
& resilience; ecosystem values and 
management; gender and rights-based 
approaches; management of community groups 
and finances) 

RARE Partially 
Done 

Assessment of 
community 
needs 
conducted; 

Develop gender sensitive training modules and 
tools, guided by the Programme Toolkit & capacity 
needs assessments 

RARE Done Gender 
equality 
training guide 
produced 

Delivery of training modules to target 
communities, in collaboration with local 
authorities 

RARE Partially 
Done 

Trainings 
planned for 
2020 
postponed 

Convene participatory planning and barrier 
removal workshops to facilitate the development 
of CRuRAPs 

RARE Partially 
Done 

CRuRAPS 
developed in 
all project 
sites; focus 
now on 
measures to 
address 
identified 
problems 
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Support communities in documenting CRuRAPs 
for submission to DLAGs for review and approval 
of sub-grants to facilitate implementation 

RARE Done Community 
Grants 
Operational 
Manual 
developed 

Men and women supported to develop and 
implement action plans for the improvement of 
group governance and leadership 

RARE Done 7 CBOs 
supported to 
be legalized 

Land use (including mangroves) participatory 
zoning approaches deployed for communities 
(working with adjacent communities as necessary) 

RARE Partially 
done 

Mangrove 
assessment 
and mapping 
for Dondo and 
nearby 
districts 
finalized 

Drawing upon the TURF Reserve approach, 
conduct boundary verification to assess and 
determine existing CCP boundaries vis a vis scope 
for optimal ecosystem recovery and identify 
potential conflicts with other resource users/CCP 
groups etc. 

RARE Done Locations are 
being re-
evaluated and 
7 places are 
being 
proposed 

Demarcate boundaries depending on site specific 
needs 

RARE Not Done Waiting for 
Sea Fishery 
Regulation to 
be approved 

Facilitate strengthening of collaboration and 
engagement between community governance 
structures, District and Provincial Governments 

RARE Not Done N/A 

Provide training and technical support on specific 
alternative livelihood interventions to men and 
women 

RARE Not Done Trainings 
planned but 
postponed 
due to Covid 
19 restrictions 

Support men and women in the development of 
business plans for livelihood 
Interventions 

RARE Not Done Data still need 
to be collectec 

Support men and women in the management and 
use of sub-grants for alternative livelihoods 
(procurement of inputs, budget management etc.) 

RARE Partially 
Done 

Payments for 
inputs 
beekeeping 
and fishing 
boats 

Provide training and technical support on specific 
ecosystem management and restoration 
interventions to men and women 

IUCN Partially 
Done 

Training of 
trainers 
conducted 

Men and women supported to develop ecosystem 
restoration and management activity plans 

IUCN Partially 
Done 

Mangrove 
restoration 
subprojects 

Support men and women in the management and 
use of sub-grants for ecosystem restoration and 
management 

IUCN Done Community 
projects 
underway 
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(seedlings 
production 
and mangrove 
restoration 

Develop an action learning programme to enable 
communities to learn, adaptively 
manage, and to assist in monitoring and protection 

IUCN & 
RARE 

Done Action 
learning 
developed;  

Provide training and support to local communities 
to monitor/protect, learn and adaptively manage 

IUCN & 
RARE 

Not Done training will 
commence 
after the 
restrictions 
due to Covid 
19 

Conduct remote Sensing and Change Detection 
M&E for Land and Sea habitats in Target Districts 
(as well as adjacent districts as applicable) 

IUCN Done Coastal and 
marine 
ecosytems 
assessment 
done through 
remote 
sensing 

Provide technical support to communities during 
community meetings to discuss monitoring 
findings and agree on adaptive management 
measures 

IUCN & 
RARE 

Done  

Resumo dos outcome indicators 

 

Result 5: Policies, regulatory frameworks and governmental organizations at national, provincial 
and district level better enabling and supporting coastal community resilience action 

 

As for this result, under the leadership of MIMAIP, the CRCC has made little progress, having only 
undertaken a review of policies and regulatory structures at national, provincial and district levels and 
as a product, a number of legal instruments have already been researched and selected to legislation 
that needs to be revised, as is the case of fisheries policy and having at this moment already developed 
Terms of Reference for the formulation of the conservation policy for coastal and marine ecosystems 
and planning for their start-up has started revisions to the General Regulation on Maritime Fisheries 
(REPMAR) would be presented to the Council of Ministers, who in turn would approve those revisions 
by the end of April. This is a critical step in the pathway towards the legalization and zonation of 
managed areas and reserves (MA+R). 

Therefore, although many of the activities have not been carried out due to the situation of COVID-19, 
there is a need to make alternative efforts to carry them out in order to speed up institutional, legal 
and policy analyzes and develop recommendations for government actions to better empower coastal 
resilience and adaptation at the community level through ecosystem-based approaches. 

Activities (December 2017- June 2020) Responsible 

Partner 

Actual 

Status  

Remarks 

Conduct institutional, legal and policy reviews and 
develop recommendations for further government 

MIMAIP Not 
Done 

Legislation to be 
reviewed were 
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action on better enabling enable community level 
coastal resilience and adaptation through 
ecosystem and rights-based approaches 

selected, needs 
approval by 
MIMAIP;  
Note: REPMAR 
approved during 
this review 

High level decision makers (at all levels) convened 
and outcomes and recommendations from 
institutional analysis presented and a road map to 
better enable coastal community resilience and 
adaptive action 

MIMAIP Not 
Done 

Activity delayed 
due to Covid 19 

Convene stakeholders’ meetings at Provincial and 
National levels to discuss key findings and 
outcomes of policy review 

MIMAIP Not 
Done 

Activity delayed 
due to Covid 19 

Carry out research to establish the evidence and 
‘build the case’ around the significance of coastal 
resilience and ecosystem and rights-based 
approaches to national level sustainable 
development 

MIMAIP Not 
Done 

Topics for research 
identified for each 
project site 

 

For this result, most of the outputs were not yet achieved, although it is necessary to take into account that 
some outputs are to be achieved in the coming years 

 

Result 6: Innovative conservation finance mechanisms established to ensure longer-term 
investments and sustainability of resilience and adaptation action  

 

A report on market opportunities for fishing with conservation impacts has been produced based on 
different experiences across the country, in the region, as well as globally. It approved the Community 
Environment Conservation Fund (CECF) as a conservation financing mechanism to be implemented in 
support of the long-term sustainability of the community's resilience and adaptive actions. 

In addition, an analysis was also carried out to understand the connections and find ways to update the 
subproject value chain while supporting and developing innovative nature-based companies, with a 
special focus on developing young people and women's business skills to successfully manage 
companies and diversify livelihoods on the coast under CRuRAPS. 

Regarding to the sustainability of the actions of resilience and adaptation of the various interventions, 
it requires that the beneficiary groups are legalized and their role disclosed so that the communities 
recognize them. In the case of DLAGs, there is a need to develop guidelines on how they are related to 
subproject beneficiary groups and an action plan on how DLAGs can generate revenue to cover their 
operating expenses. The fact that DLAG’s are made up of community members who participate in 
disaster risk committees, heads of localities this represents a potential for the sustainability of these 
consultation groups. However, the main drawback for sustainability of these groups lies in the fact that 
communities are not aware about their roles and attributions. This is because on the one hand, at the 
level of the CCP’s there is a lack of clarity about the role of DLAG’s in the supervision of sub-projects. A 
fact that is exacerbated by the lack of internal by-laws. On the other hand, there is a lack of clarity on 
how DLAG’s will obtain the resources to perform their supervisory role, considering for example the 
mobility from one community to another. Basically, the project does not foresee interventions for 
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revenue generation for the functioning of DLAG’s. In this context, it is recommended that the 
attributions of DLAGs are further disclosed and that action plans are designed with focus to the 
relationship with CCP’s and how members of the DLAG’s should finance small expenses such as travel 
costs to communities. 

 

With the field visit, it was found that savings and revolving credits (PCRs) are particularly important 
because they allow access to financial services (savings and credit) for low-income fishing communities. 
Mainly, PCR participants use savings to renovate their boats, purchase engines and other investments 
along the fishing value chain. Some participants in Inhassoro claimed that they use PCR credit to buy 
diesel pumps and inputs for agricultural purposes in order to diversify their livelihoods, as fisheries 
productivity is steadily decreasing. However, it was observed that none of the PCRs is linked to formal 
financial institutions. This results from the fact that CCPs, as an umbrella for PCRs, are not legalized. 
Without a formal link with formal financial institutions, there is a risk that participants will lose their 
savings and the amount collected monthly due to adverse factors, such as theft, death of the person 
who keeps the money, etc. 

Thus, taking into account that the introduction of the conservation finance mechanism will be tested 
soon, it is necessary to clarify the need for the legalization of the institutions to be created or used to 
manage the Community Environment Conservation Finance (CECF). 

Activities (December 2017 – June 2020)  Responsible 
Partner 

Actual 
Staus 

Remarks 

Conduct Market and value chain analysis to 
identify viable alternative nature-based 
enterprises (drawing on experiences across the 
country, in the region as well as globally) 

IUCN & 
RARE 

Done Fishing value chain report 
finalized and shared with 
partners and DLAGs 

Conduct a survey and assessment of ongoing 
relevant programmes supporting alternative 
livelihoods to identify potential partnerships as 
well as lessons learnt to inform CRURAPs 

IUCN & 
RARE 

Done A survey and assessment 
of relevant ongoing 
programmes have been 
finalized; programmes for 
potential partnership 
were identified 

Share outcomes of assessments with 
stakeholders at Provincial, District and 
Community levels through stakeholder 
workshops 

IUCN & 
RARE 

Done Workshop to share value 
chain analysis held 

Convene training and information sharing 
workshops for Provincial/District Technical 
teams and DLAG representatives to enable 
them to support and guide men and women in 
the identification of alternative livelihood 
initiatives during development of CRURAPs 

IUCN & 
RARE 

Done Training for technical 
staff and engagement of 
communities’ members 
and DLAGS for 
development of business 
ideas 

Facilitate the establishment of partnerships 
between CRCC and relevant programmes in 
target District to enable synergies and 
collaboration 

MIMAIP 
& 
RARE 

Done Communities under 
other projects excluded 
from CRCC to avoid 
duplication of activities 

Develop a pilot PES for sustainable 
commodities in return for cash or 
restoration/monitoring services 

IUCN Not 
Done 

To be initiated 
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3.3. Validation of design, approaches and assumptions 
The project uses a partnership-based approach that builds knowledge, supports action on the ground 
and enhances governance and policy processes geared towards improving socio-ecological resilience 
of coastal system in Mozambique. The design remains valid, although the deliveries and performance 
of the partners was not what was expected at the beginning. Probably, in view of this, some activities 
could be readjusted, redefined or outsourced, in order to be successfully concluded 

Regarding to the assumptions underpinning the design of the project, most of them remain, but some 
have not been verified and others have not been maintained. The following table summarizes the 
assumptions and indicates the current situation 

 

Description Assumptions Actual Situation Remarks 
Programme

 Goal 
Economic and political 
stability is maintained 
throughout the life of the 
Programme 

Remains 
 
 
 
 

Economic and political 
stability did not change 
 

The impacts of climate 
variability and natural 
disasters does not unduly 
affect Programme success 

Changed There were changes 
since the beginning of 
the project: Two 
cyclones affected 
heavily the project 
area; Covid 19 
pandemic delays most 
of the activities of 1st 
semester 2020 

Population pressures, 
migration levels do not 
increase significantly so as to 
negate the effectiveness of 
Programme activities in 
reducing unsustainable use of 
natural resources 

Remains No evidence of 
anything in contrary 

Government willing to 
increase space and support for 
community level natural 
resource governance 
(including regulation and 
enforcement) 

Remains There is still a lot of 
support from the 
Government 

Result 1 All partners, including RARE, 
National, Provincial and Local 
Governments and IUCN make 
decisions in a timely manner 
and effectively and efficiently 
work together to deliver the 
Programme as planned 

Remains It is happening 
continuously, although 
there is a delay on the 
part of the 
Government, explained 
by the structural 
change that occurred 

Result 2 Commitment and political will of 
all parties including Central, 
Provincial and Local 

Remains Regular meetings 
among parties confirm 
the commitment 
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Government partners and local 
communities for project 
approach and concepts 

Result 3 Commitment and political will of 
all parties including Central, 
Provincial and Local 
Government partners and local 
communities for project 
approach and concepts; 

Remains 
 
 

Regular meetings 
among all parties 
confirm the 
commitment and 
willingness 
 

Timely and efficient release of 
funding to local communities by 
provincial governments 

Remains No problems have 
been raised by local 
communities related 
on funding 

Result 4 Benefits of alternative 
livelihood activities and 
livelihood benefits arising from 
ecosystem management 
actions are sufficient to reduce 
levels of unsustainable 
practices; 

Early to conclude 
considering that 
implementation of 
livelihoods 
interventions was 
delayed, stating only in 
December/January 
2020. 

 
 
 
 
 
 
 

Men, women and traditional 
leaders are supportive of 
Programme approaches and 
actively engage in activities 

Remains All are engaged in 
project activities 

Men, women and traditional 
leaders are supportive of and do 
not hinder/constrain the equal 
involvement of women in 
Programme activities 

Progressing Women involvement is 
gradually accepted 

Strong community leadership 
allows for capacity building and 
awareness raising to translate 
into community-led replication 
activities (adoption/uptake) 

Remains Trainings and 
knowledge sharing are 
ongoing 

Result 5 Commitment and political will of 
all parties including Central, 
Provincial and Local 
Government partners and local 
communities for project 
approach and concepts 

Remains Regular meetings 
among parties confirm 
the commitment 

Result 6 Enabling environment for the 
private sector engagement is 
sufficiently strong and 
provides adequate incentives 
for investments in 
conservation finance 

Not yet 
 
 
 
 

 

Economy and markets are 
sufficiently robust to 
accommodate and support 

Early to conclude  
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innovative nature-based 
enterprises identified 

 

Was it really necessary for a third partner, in addition to IUCN and the Government, to implement this project? 
From the analysis made and taking into account the constraints that RARE was presenting, it is believed that it 
was not. It should be noted that even with the absence of RARE partners on the ground, activities continued to 
be implemented at an acceptable pace. Only those activities specifically designed by RARE remained to be done 
(Pride Campaign) 

3.4. Probability of program objectives being achieved and sustained 
In accordance with its program document, in general the Project already has its management structure 
and mechanism established and functioning effectively, through a partnership-based approach, which 
builds knowledge, supports action on the ground and improves governance and political processes 
aimed at improving the socio-ecological resilience of coastal systems in Mozambique. It is important to 
note that all the agreements developed so far with partners, at the 3 project sites, are being 
implemented, including the partnership with about 17 CBOs to submit community-level projects with 
activities ranging from livelihood diversification, farm agriculture conservation, conservation and 
restoration of ecosystems and governance. 

However, from the evaluation carried out during the field work with the different groups (CCP's and 
PCR's) on the Project's effectiveness, efficiency and impact, it appears that its implementation is being 
negatively affected by several reasons, among them, namely: delay at the launch of the project due to 
the lack of clarity in the roles and responsibilities of the project partners; identification of offices, 
natural disasters, including the COVID-19 pandemic that led to the declaration of a state of emergency 
in Mozambique in March 2020 and ongoing so far, which resulted in the suspension of several activities. 

On the other hand, the sustainability of the various interventions requires that the beneficiary groups 
are legalized and their role made public so that the communities recognize them. The legalization of 
these associations has proved to be a challenge, as some of the local leaders have only a basic level of 
literacy and often lack official identification documents. It should also be noted that the joint 
implementation activities with the government must be co-financed, with a view to ensuring their 
execution and sustainability. 

It should be noted that the Project has been flexible in the subproject financing process, not taking long 
between the approval period and the financing channel. However, the stage of implementation of the 
subprojects varies. There are subprojects in the approval phase, some in the acquisition phase, others 
in the pre-implementation phase and others under implementation. Delays in the implementation of 
subprojects are expected to affect the impact of the project. Therefore, to ensure the consolidation of 
the project interventions, it is probably necessary to propose its extension. 

 

3.5. Findings 
Relevance and validity of design and institutional arrangements 

Evaluation Question 1: To what extent has the project conformed to Sweden’s development 
cooperation strategy for Mozambique; the sustainable development priorities of Mozambique and to 
the priorities and needs the target beneficiaries/communities? 

CRCC is a project with clear relevance, as it is part of the development of national strategies to mitigate 
the impacts of climate changes that are already happening. The fact that Mozambique has one of the 
largest coastlines in the world, there is a need to be prepared to have some resilience resulting from 
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climate change impacts. The project also corresponds to the government's priorities, as around 60% of 
the population depend on the marine resources, placing great pressure on the resources existing in 
that area, but also becoming vulnerable to climate risks (heavy rains, cyclones, etc). The project's 
activities will create the possibility to develop not only ecological resilience (due to climate shocks that 
the coastal area suffers, there is a need to show the importance of maintaining coastal vegetation, 
especially mangroves), but also economic (create alternative income rather than fishing only) and social 
(gender integration in project activities). IUCN also considered that, with this project, lessons can be 
drawn for use in countries with similar conditions. 

For Sweden, this project is relevant because it is part of the support priorities for Mozambique 
(mitigation of the effects of climate change), in addition to being one of the first projects that is 
implemented outside the normal system of the Swedish International Development Agency (SIDA), with 
the ownership of the project being within the country. 

This project proved to be very relevant at the time of its conception, as it intended to create conditions 
for coastal communities to provide themselves with conditions to adjust to climate changes, taking into 
account that they face and will still have to face extreme weather events. At the mid-term of the project 
continues to be very relevant, as the extreme events IDAI and Kenneth that happened after the project 
started only confirmed how important it is, not only for the project areas, but also how can expand the 
experience gained to other similar areas. 

The assistance that is being provided by the project came to support the communities to overcome 
some difficulties that they had, such as access to water, improvement of agricultural production, 
equipment for fish conservation. 

Effectiveness 

Evaluation Question 2: To what extent have the expected outcomes and objectives of the project been 
achieved thus far? 

There are very good indications of the results obtained so far, despite the late start of the project 
(although the project was approved in December 2017, only in June 2018 was officially launched, and 
the activities in fact started in August 2018). After that, all conditions were created for the project to 
be implemented normally. Naturally, this created setbacks, and the goals that should have been 
reached in 2018 were compromised, as activities that were planned for the beginning of 2018 began 
to be implemented in the final months of 2018. However, it should be noted that even with this delay, 
some activities were carried out with a higher speed than expected, such as the mangrove restoration.  

The Project has successfully established nurseries in beneficiary communities. The plantation of 
seedlings has already started in Farol and it will commence soon in Sengo communities, both in Dondo. 
In this district there are 1742 seedlings ready for plantation. The restoration of mangroves covers two 
species: Ceriops tagal (white mangrove) and Avicenia marina (red mangrove).   

The project has been successful on the production of seedlings of red mangrove in Dondo. However, 
for better results it is important that Project establish partnerships with NGO’s involved in the same 
activity as to harmonize the approach of intervention and thus minimize the loss of seed. It was noticed 
that NGO’s are promoting inadequate technics for production of seedlings in the same area where the 
project is working. As a result, all seedlings withered.  

From the design project it is expected that CRCC support the restoration of ~3000Ha of critical 
terrestrial landscapes (including mangroves, sand dunes and coastal forests) and 300km2 seascapes 
(including coral reefs and seagrass). Considering the stage of implementation of most sub-projects 
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working on this and the challenges on having enough seedlings, it is predicted that by December 2021, 
targets set will not have been achieved. 

The project works with three partners: Government, IUCN and RARE, with shared responsibilities. 
Collaboration between partners is working satisfactorily, although at the beginning of the project there 
were some moments when RARE was not fully fulfilling its role, probably because they did not fully 
understand its role of technical assistance on the ground, a fact that burdened other partners in 
carrying out some activities, such as the part related to baseline studies. The integration of RARE's 
Technical Director for the project (September 2019) was highly praised by IUCN, having been 
considered a factor that greatly boosted the execution of RARE's activities and improved on the way 
the existing collaboration. For better technical assistance and monitoring of field activities, RARE has 
already put implementation managers on the ground and the project has already made the conditions 
for the work available. However, with the emergence of the Covid 19 pandemic and, taking into account 
the restrictions imposed by the organization (banning travel to the field), it will certainly be almost 
impossible to set the pace and complete the activities on time. Thus, there is a great expectation that 
the activities will be carried out at a more accelerated pace, and the activities that are somewhat 
delayed will be in time to be completed within the scheduled time. The fact that there are quarterly 
meetings between partners helps a lot in harmonizing and monitoring each other's activities, as well as 
overcoming any problems that may eventually arise. 

With regard to the relationship between the resources already allocated and the work carried out, 
taking into account the initial planning, it can be said that the results are not in line, not only due to the 
delay in the start of the project, but also due to the activities who were delayed by the responsibility of 
the project partners. 

Efficiency 

Evaluation Question 3: Has the project been implemented efficiently, cost-effectively, and been able to 
adapt to any changing conditions? To what extent are project- level monitoring and evaluation systems, 
reporting, and project communications supporting the project’s implementation? 

If the relationship between the resources used and the results obtained is considered, somehow it can 
be considered that the project is being efficient, since in general the disbursement was made according 
to the activities. However, it is necessary to take into account that the project had not only delays in 
the beginning, but also unpredictable events that made it difficult to carry out some activities and 
therefore did not allow the use of all the estimated budget. Thus, in 2018, 78% of the estimated budget 
was used and in 2019, 61% was used. 

In general, the use of resources is aligned with the planned activities, a fact justified by the approved 
financial reports and a satisfactory audit. 

Impact 

Evaluation Question 4: Is the project oriented towards achieving the expected impacts? What are the 
effects of the program, intended or unintended, positive or negative, short term or long term? 

It is still too early to measure the impacts of the project at this stage. However, the impacts of the 
project are being very positive so far, as a lot of knowledge has been passed on and support not only 
to the beneficiaries but also to the government partner. For example, Policies from the fisheries sector 
have been disseminated in the districts, as in the case of fisheries licensing, and the dissemination of 
mangrove strategy which is being prepared. 



 
 

 

30 

MID-TERM REVIEW OF THE COASTAL RESILIENCE TO CLIMATE CHANGE (CRCC) PROJECT 

Sustainability 

Evaluation Question 5: To what extent are there financial, institutional, socio-economic, and/or 
environmental mechanisms for sustaining project results after end of external support? 

It is one of the objectives of this project for the activities to be sustainable and this is reflected in result 
6, related to Conservation Finance. This is a scheme that IUCN brings from other African countries, 
which consists of savings and revolving credit, but with the integration of conservation activities. 

Taking into account the conservation goals, access to funds is subject to restoration proportional to the 
loan requested. This allows the beneficiaries to be able to use the necessary amount to develop their 
personal project, at the same time that they will participate in the vegetation restoration activity. In 
this way, it is thought that the activities will be sustained in a sustainable way, since the fund to be used 
belongs to the community. 

Taking into account the existing experience with savings and revolving credit (PCRs), it is believed that 
the results will be good. In fact, this will be rehearsed and confirmed during the period of this project, 
as a whole preparation is being made for a pilot implementation. It was not tested in Memba due to 
the current restrictions due to the Covid 19 pandemic. Therefore, the foundations for sustainability are 
being created. 

Gender mainstreaming 

Evaluation Question 6: To what extent was the design and implementation of the intervention gender-
responsive? What were the positive or negative effects of the project on gender equality? 

In all activities of the project, the aim is to promote the integration of women, although it is recognized 
that there are some activities such as fishing that are traditionally carried out by men. Therefore, efforts 
were made to find activities within the fishing value chain where women could be integrated. This was 
the case with commercialization, for example, where more and more women began to be integrated 
into the activity. 

During this period of the project, it can be said that the objective of integrating more women into the 
activities is gradually being achieved, having reached a figure of 53% (from 72 communities members 
in all three distrits) of the participation of women in decision-making bodies created in the activities of 
this project. Participation is still not fair in all places where the project is implemented, but the average 
can be considered good so far. It should be noted that the impact of women's participation is being 
very positive in the grassroots community organizations that were created, in the associations and sub-
projects developed. 

Planting activities, reforestation and sustainable agriculture are those that are having a lot of 
participation by women. The fact that the integration of women was done gradually and not as an 
imposition of the project has been one of the reasons for the success that has been achieved so far. 

Challenges and Lessons Learnt: 

What was done or worked well and why? 
Everything indicates that the project is now well underway, although the pandemic may restrict some 
movements. However, good communication and coordination between the partners will certainly be a 
good basis for the smooth running of the project. In fact, the coordination and assembly of the project 
structure is beginning to have an effect. 
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Local government agencies are taking on a greater role in this period of Covid 19 due to the fact that 
field visits have decreased. The districts are continuing their activities; they send monthly activity plans 
and a budget, which, once approved, start executing the planned activities. The sharing of experience 
between the districts that takes place on a quarterly basis helped a lot to this sense of local ownership 
of the project activities. 

The main challenges that the project is encountering are related to some important activities that are 
delayed, with emphasis on: 

 Communication strategy: this is an important activity to give visibility to the project and the 
actions that are being developed. However, it is not flowing very well and there is some 
discomfort on the part of IUCN that feels that RARE is giving more visibility to its activities within 
the project and not the overall activities of the project. Therefore, it is an aspect that should be 
better discussed, dimensioned and harmonized among the partners. 

 The establishment of the Community Reserves, which are the responsibility of RARE, is an 
activity that is beginning to worry because until now no potential area has been selected, and 
this is one of the important results for the project. RARE is aware of this and has ensured that 
it will make every effort to ensure that it is carried out more quickly 

 The research activities that are planned, which are the responsibility of the Government, have 
not yet started. This fact is worrying due to the fact that it is already in the middle of the project 
period and has not yet indicated which area of research will be developed. 

 The failure to use existing funds to support the creation and / or elimination of Government 
Policies is also creating some concern. Policies that the Government should identify as the 
project has funds to support. 

o the persisting delays in releasing of per-diems and other travel-related funds for central 
and provincial government staff for co-implementation of project related field 
activities is eventually impacting a number of planned activities which should be 
implemented by the government partner 

 Management of PIMs could be improved, as it took a long time to put PIMs on the ground. But 
it is a matter that has been better resolved, although there is one aspect or another to improve, 
such as the case of having all of them effectively in the implementation sites, but it is a lesson 
that remains 

 

Impact of COVID-19 Pandemic 

From second quarter of 2020, the project implementation of activities was impacted by the COVID-19 
pandemic which led to the declared state of emergency in Mozambique on March 14, 2020. With this 
state of emergency, all planned in-person workshops, trainings, meetings, and face-to-face interactions 
with communities, staff and partners have been paused. There were partners who, due to their internal 
policies, did not allow their officers to travel to the field, a fact that obviously had consequences on the 
pace of some activities and even the interruption of others.  

Although community projects have not stopped, activities continue as they are receiving technical 
assistance on the ground, from district technicians (as the knowledge had already been shared, such as 
conservation agriculture and mangrove restoration), Covid 19 is impacting the implementation of some 
activities on the ground, so the project lifespan should be extended to enable consolidation of some 
sub-projects.  
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4. CONCLUSIONS & RECOMMENDATIONS 
4.1. Conclusions 

It can be concluded that, despite some initial delay that at the beginning of the project, either in carrying 
out some activities as well as the appearance of unexpected climatic and social events, in the middle 
term the project has shown and overall performance within expectations, if we consider that: 

 A large part of the activities planned for the period under analysis were carried out successfully; 
 There are activities that are being carried early, before the previewed schedule; 
 Some activities are somewhat delayed, but are likely to be completed on time; 
 The activities carried out are creating great immediate impact; 
 Flow of disbursement of resources goes smoothly. 

 
Regarding the project management and implementation arrangements, the overall project 
management structure was well designed and each partner role within the project is very clear although 
there were also aspects that did not go well initially and should be quickly corrected, with an emphasis 
on location and effective action of PIMs as well as the timely delivery of activity reports by partners, to 
ensure timely preparation of the project report. 

However, it also comes to the conclusion that, the occurrence of unforeseen situations and outside the 
control of the project, caused the performance of the project to be shaken and relatively delayed, so: 

 An analysis of the actual time for carrying out the activities should be considered; 
 Adaptation to the restrictions imposed by the Covid-19 pandemic, to be able to perform some 

activities 
The Project has been successful on of promoting initiatives to diversify household income (Conservation 
agriculture, apiculture and goat production) on the sustainable use of marine resources, protection and 
restoration of resources.  

In context, it is important to continue financing sub-projects such as of the goats production targeting 
women as to build up their economic empowerment and assistance of vulnerable groups. 

4.2. Recommendations 
Following the work carried out, the following recommendations are presented: 

 Extend the project for at least one year, in order to enable the realization of all activities, 
probably without increasing of project funds; 

 Some delayed activities eventually should be outsourced to be completed on time; 
 Extend the activity of mangrove restoration to other areas adjacent to the implementation 

sites, due to huge impact created by this activity: 
o Considering that the mangrove ecosystem is dynamic and complex and, with 

interactions that go beyond administrative borders, it is recommended that the 
mangrove conservation and restoration activity be expanded to the neighbouring 
districts of the CRCC project, in order to provide a more holistic approach to ecosystem 
management and conservation intervention. Probably a new nationwide project on 
mangrove conservation and restoration should be design; 

 Urge RARE to work more closely and actively with beneficiaries, in order to provide assistance 
more effectively, as well as accelerate the implementation of activities under its responsibility; 

 MIMAIP should try to see how it can accelerate the implementation of activities under its 
responsibility a little more, which are delayed. 

 Speed up the implementation of training in matters of climate change, gender and business 
management; 
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 The sustainability of the various interventions requires that the beneficiary groups are legalized 
and their role disseminated for the communities to recognize. In the case of DLAGs, there is a 
need to develop guidelines on how these are related to beneficiary groups of sub-projects and 
an action plan on how DLAGs can generate revenue to cover small expenses such as travel from 
one community to another. 
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ANNEX I: Sources of Information 
 

Bibliography of documents reviewed 

 Project Proposal 
 Project Financing Agreements 
 Project annual activities plan 
 Project baseline report 
 Monitoring, evaluation and learning framework and documentation 
 Project activity reports or results produced including strategy documents, toolkits, procedure 

manuals, etc; 
 Quarterly and annual reports, both narrative and financial 
 Implementation Partners Agreements 
 Minutes of meetings including meetings of project management and implementation teams, 

meetings of steering committees, etc; 
 Audit reports 
 Project financier reports 
 Studies on the issue of coastal resilience in the context of climate change in developing countries 
 

Stakeholders that participated in the Focus Groups and communities visited 

# Name Sex Age 
Group 

Location Member of Contact 

1 Maurício Machuchuque M Adult SDAE Focal Point 842711121 
2 Nur Rafael M Youth RARE Technician 850192313 
3 Luís Chiu M Adult 

Petane 1, 
Inhassoro, 
Inhambane 
21o31’09’’S 

035o11’39’’E 

CCP Petane 1 

844332051 
4 Rafael J. Jonasse M Adult 847340529 
5 Gidião P. Jeque M Adult 848732064 
6 Domingos Manuel M Adult 840458425 
7 Marcos F. Vilanculos M Adult 847232880 
8 Alexandre Primeiro M Elder 840600147 
9 Latifa Francisco F Youth 844226156 
10 Mário F. Sousa M Adult 845117260 
11 Mariana Zacarias F Youth 848622014 
12 Xadreque Lazão M Adult 844944566 
12 Sérgio João Gulube M Youth 844143055 
14 Pinto Tony M Adult 847133111 
       
15 Rafael M. Nguenha M Adult 

Vuka Litoral, 
Inhassoro, 
Inhambane 
21o26’43’’S 

035o08’53’’E 

CCP Vuka Litoral 

S/C 
16 Romão Luís M Adult S/C 
17 Ricardo L. Chissumbo M Adult 846297960 
18 Ricardo Chissumbo M Elder S/C 
19 Ricardo O. Vilanculo M Adult S/C 
20 Ana Salema Moiane F Youth 845168535 
21 Romana R. Nhamirre F Youth 845703351 
22 Sérgio B. Vilanculo M Adult 845439512 
       
23 Catarina E. Simango F Youth Chibo, Inhassoro, 

Inhambane 
21o24’23’’S 

035o06’22’’E 

Beneficiaries 

845227579 
24 Zaida C. Vilanculos F Adult 842930413 
25 Cândida P. João F Youth 850611242 
26 Maria Feleciano F Adult S/C 
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27 Rita A. Massingue F Adult 840455149 
28 Nora A. Manjate F Adult S/C 
29 Teresa C. Tivane F Adult 842285006 
30 Evelina J. Vilanculo F Adult S/C 
31 Raulina C. Tivane F Adult S/C 
32 Albino M. Mafume M  Youth 855003056 
33 António S. Sambane M Adult 850634000 
34 Inácio P. Mucavel M Youth 848640709 
35 Adriano B. Chissumbo M Elder S/C 
36 Delfina R. Simango F Adult 844633911 
37  Samuel U. Timbe  M Elder S/C 
38 Luciano N. Novele M Adult 847309986 
39 Juliana F. Nhamuho F Adult 870142617 
40 Ivone M. Malume F Youth 847232265 
41 Teresa Alfanete F Elder S/C 
42 Gimo Manboche F Elder S/C 
43 Fátima Julião F Adult S/C 
44 Filomena N. Manga F Adult S/C 
45 Teresa F. Palito F Adult 847826138 
46 Angelina Rafael F Youth 850234143 
47 Madalena António F Adult 840286403 
       
48 João C. Mandigo M Adult 

Village of 
Inhassoro 

DLAG 

846358221 
49 Januário Queixo M Adult 848377807 
50 Silvia R. Sousa F Adult 844920161 
51 Rosa G. Manuel F Adult 842761080 
52 Filomena Neves F Adult 848080205 
       
53 Agostinho Gabriel M Adult SDAE Director 875641045 
54 Benedita R.  Ricardo F Adult SDAE Focal Point 842877434 
55 Jamal Omar Amisse M Adult 

Village of Memba 
14o10’58’’S 
040o31’41’’E 

DLAG/CCP 861818648 
56 Muapeia Macasse F Adult DLAG 878547293 
57 Muiralene Amade F Adult DLAG 877426524 
58 Lucas Caniua M Adult DLAG/CCP 866126900 
59 Rosalina J. Mussunca F Youth DLAG 869999227 
60 Fabião I. Saíde M Youth DLAG 860774048 
61 Razaque Assamo M Adult DLAG/CCP 860107977 
62 Cristina Buana F Youth DLAG/CCP 864319030 
63 Carlos André M Adult DLAG 860632132 
64 Razaque António M Youth DLAG 861631371 
       
65 Edmundo Anibal Gimo M Adult RARE Technician 846613753 
66 Domingos M. António M Youth SDAE Focal point 848648642 
67 Jonito Amade M Adult SDAE Extensionist 865521689 
68 Feleciano D. José M Jovem SDAE Extensionist 862154945 
69 Chico Alberto M Adult 

Sengo, Savane, 
Dondo, Sofala 
19o34’33’’S 
035o15’46’’E 

CCP Sengo 

866610559 
70 Paulino Abril M Adult 876414489 
71 Meque Boi Ndondo M Adult 864022568 
72 Daniel Buandeze M Adult 867499989 
73 Daniel Luís M Adult - 
74 Rosa Xavier F Adult 869346876 
75 Bento Segredo M Adult 871646267 
76 Taibo João M Adult 860480817 
77 Francisco Ponesse  M Adult 865350349 
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78 Isaquiel A. Paiva M Adult 877096454 
79 Caetano Vasco M Adult 871309509 
80 Carlito Meque M Adult 879196594 
81 António Pita M Adult 864119171 
82 Camanguira L. Macua M Adult 878567479 
       
83 Jeque Boi Xidondo M Adult Chinamacondo, 

Dondo, Sofala 
19o34’43’’S 
035o07’12’’E 

DLAG/CCP 864022568 
84 Isaquel A. Paiva M Youth DLAG 877096454 
85 Zacarias Mariamo M Adult DLAG 865014332 
86 Ricardo Luís Donco M Adult DLAG 863587669 
       
87 Luís Henrique Amaral M Youth 

Chinamacondo, 
Dondo, Sofala 
19o34’43’’S 
035o07’12’’E 

PCR Irmãos 
vencedores 

868970595 
88 Samuel Francisco M Adult 861807434 
89 Hilário José Goe M Adult 871215952 
90 Rabeca Paulo F Adult 875456080 
91 Linda Bernardo  F Youth 862195582 
       

 

Stakeholders Interviewed 

Institution Name Position 
IUCN Mozambique Maurício Xerinda IUCN Program Director in Mozambique 

Carla Manjate National Program Officer - Gender 
Silene Bila National Program Assistant 
Manuel Menomussanga National Program Officer 
Peter Muocha National Program Officer - Finance 

IUCN ESARO Luther Anukur Bois IUCN Regional Director 
Charles Oluchina Regional Program Coodinator 
Francis Musau Regional Program Officer – M&E 

MIMAIP Anastácia Simango Technical Focal Point 
RARE Atanásio Brito National Program Implementations Director 

Angélica Dengo RARE´s Vice.President 
Provincial Focal Points José Gujamo Inhambane Focal Point 

José Mabingo Sofala Focal Point 
District Focal Points Judite Pacali SDAE Director - Inhassoro 

Maurício Machuchuque Inhassoro Focal Point 
Domingos Manuel Dondo Focal Point 
Camilo Zimbulane SDAE Director - Dondo 
João Gabriel SDAE Director - Memba 
Benedia Rosa Ricardo Memba Focal Point 
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ANNEX II: MID-TERM REVIEW EVALUATION MATRIX 
Key 

Evaluation 
Questions 

Evaluation Sub-Questions Sources Data 
Collection 
Methods 

Indicators Data 
Analysis 
Methods 

Relevance and Validity of 
Design:  

 Relevance: To what extent 
has the project conformed 
to Sweden’s development 
cooperation strategy for 
Mozambique;  the 
sustainable development 
priorities of Mozambique 
and to the priorities and 
needs the
 target 
beneficiaries/communities? 
 Validity of Design and 
Institutional 
Arrangements:  

 Does the development intervention 
correspond with the most recent 
priorities of Sweden’s Mozambique 
county development objective? 

 Is the solution of a core problem that is 
important in terms of development 
policy or a decisive development 
shortage of Mozambique being tackled 
by CRCC? 

 Do CRCC activities correspond to the 
priorities, the needs and the practical 
requirements of Mozambique in terms 
of resilience to climate change? 

 Was the assistance provided by CRCC 
in line with the needs, priorities and 
rights of the affected populations? 

 Is the intervention logic/Theory of 
Change still valid and Realistic?  

 Are the implementation structures/ 
arrangements appropriate for 
efficient and effective 
implementation? 

 What is the progress in mobilizing the 
project team by hiring staff members 
or consultants? Is staff hiring or 
retention a problem? 

 Project 
reports 

 Government policy 
documents on
climate change 

 Documents 
review 

 KII 
 Field visit 

 Ownership of 
national/local 
stakeholders 

 Proportion who state the 
CRCC tackled the most 
important and relevant 
climate change issues and 
or priorities 

 Proportion of 
respondents that feel 
that priority needs were 
addressed 

 The degree to 
which 
beneficiaries 
feel/perceive that the 
service was tailored to 
their needs 

 Content and 
narrative analysis 

 Discourse analysis 
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Effectiveness: To what 
extent have the expected 
outcomes and objectives 
of the project been 
achieved thus far? 

 Will the objectives of the intervention 
be (most likely) achieved? 

 To what extent is, the target group 
reached? 

 What factors were crucial for the 
achievement or failure to achieve the 
project objectives so far? 

 How effective is the collaboration and 
coordination between implementing 
partners and other key stakeholders in 
contributing to activity objectives? 

 What do beneficiaries say about the 
achievements to-date of CRCC? Are 
they generally positive and prideful 
about   them?   Do   they   think   more 
should  have  been  accomplished  by 
now? 

 What are the reasons for 
achievement or no achievement of 

 Progress 
reports 

 Implementing 
partners 
agreements 

 Interview    of 
implementing 
partners   and 
other stakeholders 

 M&E data 
 Annual work plan

and budget 
 Interview    of CRCC 

beneficiaries 

 Documents 
review 

 KII 
 Field visit 

 Planned vs Actual Activity 
implementation and 
output/outcome delivery 
rate 

 Proportion of key 
informants and 
beneficiaries that state 
that 
the objectives of CRCC will 
be reached 

 Evidence of CRCC 
partners and 
stakeholders 
collaboration and 
coordination 

 Evidence of different type 
of services provided by 
CRCC 

 Analysis of Activity, 
Output or outcome 
delivery rate 
(disaggregated by 
IAs) 

 Content and 
narrative analysis 
 

Efficiency: Has the 
project been 
implemented efficiently, 
cost-effectively, and been 
able to adapt to any   
changing   conditions? To 
what extent are project- 
level monitoring and 
evaluation systems, 
reporting, and 
project communications 
s u p p o r t i n g     the    
project’s implementation? 

 Were the financial resources and other 
inputs efficiently used to achieve 
results? 

 Is the relationship between input of 
resources and results achieved 
appropriate and justifiable? 

 To what extent have individual 
resources been used economically? 

 Are there any alternatives for 
achieving the same results with less 
inputs/funds? 

 What are the key issues affecting the 
rate of expenditures? 

 Project   audit 
reports 

 Annual 
workplan 
and budget 

 Documents 
review 

 KII 

 Planned vs Actual Burn 
rate (disaggregated by 
implementing partners) 

 Evidence that CRCC 
budget size was 
commensurate to 
objectives and expected 
Outcomes. 

 Evidence of CRCC 
considering economy, 
efficiency and cost 
effectiveness when 
selecting activities 
including monitoring of 
implementing partners 

 Qualitative evidence that 
actions funded by CRCC 

 Content and 
narrative analysis 

 Descriptive 
statistics 
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Impact: Is the project 
oriented towards 
achieving the expected 
impacts? What are the 
effects of the program, 
intended or unintended, 
positive  or negative, 
short term or long term? 

 Is CRCC on track to achieve its 
overarching goal of strengthening and 
restoring the value of coastal marine 
ecosystem goods and services? If not, 
what is needed to improve that 
likelihood? 

 To what extent were the originally 
intended, overarching goal realistic? 
To what extent do they still correspond 
with the most recent needs? 

 Progress 
reports 

 Implementing 
partners 
agreements 

 Interview    of 
implementing 
partners   and 
other stakeholders 

 M&E data 
 Annual work plan

and budget 
 Interview    of 

CRCC beneficiaries 

 Document 
review 

 KII 

 Evidence of results 
brought by project 
implementation 

 Evidence of the 
difference made in the 
life of beneficiaries 

 # of project beneficiaries 
 Evidence of significant 

positive or negative, 
intended or unintended, 
higher-level effects 
generated by the project 

 Content and 
narrative analysis 

 Descriptive 
statistics 

Sustainability: To what 
extent are there financial, 
institutional, socio- 
economic, and/or 
environmental mechanisms 
for sustaining project 
results after end of external 
support? 
 
 

 Will the effectiveness of the 
development intervention most likely 
improve or worsen in future? 

 To what extent is/are the target 
group(s) capable and prepared to 
sustain the positive effects of the 
development intervention without 
external support in the long term? 

 To what extent are the implementing 
partners capable and prepared to 
maintain the positive effects of the 
interventions without support in the 
long term? 

 To what extent are the target groups 
and counterparts able to adapt 
sufficiently to external changes and 
shocks? 



 Quarterly and 
annual reports 

 Interview    
of 
implementing 
partners   
and other 
stakeholders 

 Document 
review 

 KII 
 Field visits 
 Focus 

Group 
Discussions 

 Identification of good 
practice worthy of 
advocacy/communication 

 Content and 
narrative analysis 
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Gender mainstreaming: 
To what extent was the 
design and 
implementation of the 
intervention
 gen
der- responsive? What 
were the positive or 
negative effects of the 
project on gender 
equality? 

 Did CRCC activities incorporate gender 
mainstreaming promote gender 
equality and the empowerment of 
women in population and project 
activities? 

 To what degree has CRCC achieved 
female participation and inclusiveness 
across activities? Do participating 
women feel they are gaining concrete 
benefits from the project? What 
benefits are they excited about? 

 Project's M&E 
data; 

 Quarterly and 
annual reports 

 Project 
activity 
reports 

 M&E reports 

 Focus 
group 
discussions 

 Identification of 
appropriate 
actions aimed at 
promoting 
gender equality 

 Evidence of women 
strengthening and 
participation in 
development processes. 

 SWOT analysis 
 Data 

disaggregation 
(women/vulnerable 
groups) 

Challenges and Lessons 
Learnt: What was done or 
worked well and why? 

 What went well and why? 
 What could have gone better? 
 What advice could be given if we 

were to go back to the start of the 
project? 

 What are the two or three key 
lessons that can be shared with 
others? 

 What should we learn from 
this project a year from now? 

 Are there recommendations to be 
made with respect to: activity 
design; implementation strategies or 
approaches; adaptive management; 
communication/coordination with 
partner organizations; technical 
matters; meeting targets; exit 
strategy and sustainability; etc. 

 What is working or is likely to work  
in relation to coastal resilience to 
climate change? Based on what 
seems to work, what interventions 
can you recommend for future 
project develop? 

 What are the main challenges the 
project is facing or has faced? 

 How has Covid-19 affected project 

 Interview    of 
implementing 
partners   and 
other stakeholders 

 Interview of CRCC 
beneficiaries 

 Documents 
review 

 Focus 
group 
discussions 

 Identification of areas 
of replication and 
improvements on 
future similar projects 
 Qualitative 

evidence that 
CRCC 
interventions 
generated 
knowledge 

 Narrative/thematic 
analysis of secondary 
data 
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Terms of Reference for Mid-term Review 
Coastal Resilience to Climate Change (CRCC) Project 

 
1. INTRODUCTION 
1.1 Project Background 
The International Union for Conservation of Nature (IUCN) is the world’s oldest and largest global 
environmental organization. It is a membership Union uniquely composed of both government and 
civil society organisations. The organization’s work is supported by hundreds of partners in the public, 
NGO and private sectors around the world. IUCN helps the world find pragmatic solutions to the 
most pressing environmental and development challenges. The institution’s work focuses mainly on 
three theme (i) valuing and conserving nature, (ii) promoting and supporting effective and equitable 
governance of natural resources and (iii) deploying nature-based solutions to societal challenges such 
climate change, food security and human development. IUCN supports research, develops and 
disseminates conservation knowledge products, manages conservation and development projects and 
brings global conservation partners (including the UN and the private sector) together to develop 
policy, laws and best practice. 

 
IUCN Eastern and Southern Africa Regional Office (ESARO) covers 24 geographically connected 
countries in Africa and implements its programme through the Regional Office in Nairobi, Kenya and 
5 country offices (Mozambique, Uganda, Tanzania, South Africa and Rwanda). ESARO’s regional 
thematic programmes include Conservation Areas & Species Diversity, People & Landscapes, 
Drylands Resilience land management, Business and Biodiversity, Water & Wetlands and Resilient 
Coastal & Marine Resources management. 

 
With funding support from Embassy of Sweden in Maputo, International Union for Conservation of 
Nature (IUCN) in partnership with the Government of Mozambique, through its Ministry of Sea, 
Inland Waters and Fisheries (MIMAIP) and Rare (an international NGO), is implementing the Coastal 
Resilience to Climate Change (CRCC) project. The project is being implemented in 3 districts of three 
Provinces in Mozambique as follows: Memba district (Nampula province), Dondo district (Sofala 
province), and Inhassoro district (Inhambane province). 

 
The overarching goal of CRCC is to strengthen and restore the value of coastal and marine ecosystem 
goods and services to improve social, economic and ecological resilience to climate change. Its purpose 
is to enhance the adaptive capacities of men and women from local coastal communities, local and 
national authorities to work together to sustainably govern and manage their natural resource base 
under the changing climate. CRCC initiative is designed around improving the contribution of 
ecosystem services to addressing climate-variability related challenges in Mozambique. The project 
does this by promoting the use of nature as a solution to support integrated approaches to issues such 
as economic and social development, climate change adaptation, food security, water security, human 
health and disaster risk reduction. The project delivers on four components - community social 
resilience, economic resilience, ecological resilience and institutional strengthening. 

 
Working directly with National, Provincial and District Governments, CRCC supports local 
community members and groups to restore critical terrestrial landscapes and seascapes. The project 
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promotes nature-based enterprises to provide coastal communities, particularly women, with 
alternative livelihoods to reduce unsustainable pressures on the natural resource base and increase 
local level resilience. The project also creates awareness and support for coastal resilience through 
ecosystem and rights based approaches using innovative social marketing tools and approaches. 

 
The project intervention logic includes six expected outcomes: 

i.)   Programme management structures and mechanisms established and functioning effectively 
ii.) Programme partners and stakeholders mobilized, trained and working together to effectively 

deliver the Programme 
iii.) Community and District constituencies established to enable effective engagement in 

improving coastal resilience through sustainable and inclusive land and sea resource use using 
ecosystem and rights based approaches 

iv.) Community resilience strengthening actions carried out in an inclusive and participatory 
manner involving men and women and resulting in tangible benefits and positive changes in 
governance, natural resource management and local level livelihoods 

v.) Policies, regulatory frameworks and governmental organizations at national, provincial and 
district level better enabling and supporting coastal community  resilience actions 

vi.) Innovative conservation finance mechanisms established to ensure longer term investments in 
and sustainability of resilience and adaptation action 

 
A mid-term review is one of the key milestones of the project. IUCN, therefore intends to use part of 
the project funds to finance consultancy services for the Mid Term Review of the Coastal Resilience 
to Climate Change (CRCC) project. Mozambique Country Office, on behalf of IUCN Eastern and 
Southern Africa Regional Office (ESARO) is the coordinating institution for CRCC and is charged 
with mobilization and management of the mid-term review consultancy. 

 
1.2 Purpose for the Review 
The main purpose of this consultancy is to review the implementation of the CRCC project since its 
inception. The mid-term review is geared towards promoting project performance improvement, 
accountability, learning and evidence-based decision making and management. In particular, the 
review will assess results achieved to date in comparison with the performance indicators outlined in 
the project Monitoring, Evaluation and Learning framework. It will also draw lessons and make 
recommendations for enhancing project implementation and performance. The project became 
effective on December 1, 2017 and has not undergone any restructuring since then. The consultants 
should explore any delays in project implementation, their causes, and draw lessons from the delays 
and provide suggestions for improved implementation to avoid further delays going forward and to 
ensure achievement of the project objectives. 

 
This exercise is an activity in the project cycle which determines, as systematically and objectively as 
possible, the relevance, efficiency, effectiveness, impact, and sustainability of the expected project 
outcomes. The review will assess the achievements so far of the project against its stated outcomes, 
including a re-examination of the validity of the project design. It will also identify significant factors 
that are facilitating or impeding the delivery of outcomes. Whilst the review of the past is, in itself, 
very important, the review is expected to lead to recommendations and lessons learned for the 
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project’s future. It will also address the underlying causes and issues contributing to targets that are 
not being adequately achieved. 

 
The Mid Term Review is intended to identify strengths and weaknesses as well as opportunities and 
risks of the project and develop recommendations for any necessary changes in the overall design and 
orientation of the project by evaluating the adequacy and effectiveness of its implementation and 
delivery of project outputs and outcomes to date. Consequently, the review is also expected to assess 
the effectiveness of implementation and partnership arrangements and make detailed 
recommendations for the remaining project period. It will also provide an opportunity to assess early 
signs of project’s success or failure and propose the necessary adjustments need to refocus the project. 

 
1.3 Audience for the Mid-Term Review 
The audience refers to people or groups of people who are the primary intended users of the findings 
and will ensure implementation of the necessary changes. CRCC mid-term review is initiated by IUCN 
Mozambique Country Office (MCO) on behalf of ESARO, the Cooperation Partner and recipient of 
funding under the agreement signed with the Embassy of Sweden in Maputo. Therefore, the primary 
audience of the review includes the management/leadership of IUCN including Eastern and Southern 
Africa Regional Office (ESARO) and the Headquarters, especially Global Ecosystem Management 
Programme, Global Marine and Polar Programme and Global Programme Governance and Rights 
and the Planning, Monitoring & Evaluation and Risk Management Unit. The Embassy of Sweden, 
Maputo and the Swedish International Development Cooperation Agency, Sida are also main audience 
of the mid-term review. Other audience will include project beneficiary communities and 
implementing partners, specifically Government of Mozambique (through MIMAIP) and RARE. The 
project management and implementations teams as well as the project Steering Committee are also a 
crucial audience. 

 
1.4 Context of the Mid-Term Review 
Mozambique has a terrestrial area of 801,590 km2, a coastline of more than 2,400 km, a continental 
shelf encompassing more than 120,000 km2 (the 3rd largest in Africa), and an exclusive economic zone 
(EEZ) estimated at 575,230 km2 (7th largest in the continent). Seven of its 11 provinces, 59 of its 128 
districts, and six of the 10 most important cities are coastal. The country is currently experiencing huge 
economic, social and political challenges. Occasional devaluation of its currency (metical) creates 
inflation and a concomitant deterioration in living conditions, creating challenges for the current 
government. Mozambique is highly vulnerable to shock from several factors, primary of which is its 
high level of poverty. In the 2015 United Nations Development Programme (UNDP) Human 
Development Index, Mozambique was ranked 180 out of 188 countries, with more than 50% of the 
population living on less than USD1.0 a day. The 2011 Gender Inequality Index (GII) assigned 
Mozambique a value of 0.582, ranking it 125 out of 148 countries, ahead of some of its neighbours 
and slightly ahead of the Sub-Saharan African average of 0.577 (UNDP, 2013). 

 
More than 82% of jobs nationwide are dependent on natural resources. More importantly, an 
estimated 17% of the GDP is lost “due to environmental degradation and inefficient use of natural 
resources” (Santos, Roffarello, & Filipe, 2016). Therefore, sustainable and inclusive management of 
the country’s natural resource base is a central priority for the Government. Sustainable natural 
resource management is critical to ensure stability and growth as the country overcomes current 
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challenges, mainly absolute poverty, food and nutritional security, economic growth and loss of 
ecosystem services. 

 
Mozambique ranks third amongst the African countries most exposed to risks from multiple weather- 
related hazards, suffering from cyclic floods, cyclones and droughts. Much of this vulnerability is 
directly related to climate change. In early March 2019, cyclone Idai struck Mozambique, Malawi, and 
Zimbabwe affecting over 2 million people and killing close to 1,000 in the three countries. This tragedy 
was compounded by Cyclone Kenneth, which hit the northern coast of the country just six weeks 
after cyclone Idai. It is the first time in recorded history that Mozambique has been hit by two cyclones 
in one season. The CRCC project focuses on preparedness and strengthening the capacity of 
communities to cope, adapt and rebuild, thus enhancing their resilience to climate disasters. 

 
1.5 Stakeholders of the Review 
Stakeholders are individuals, groups, organizations, agencies or entities that have an interest in 
and/or are likely to be affected by the outcome of the review. The key stakeholders include 
implementing agencies (IUCN, Mozambique government ministry i.e. MIMAIP and RARE), 
project primary beneficiaries (target communities) and development partners especially the Embassy 
of Sweden in Maputo. Majority of these stakeholders will play a role in the mid-term review 
process, mainly through consultations. 

 
2. THE SCOPE OF THE MID TERM REVIEW 
The scope of the mid-term review will cover all activities undertaken in the framework of the Project 
from December 1st 2017 to November 30th 2019. It is expected that the review will compare planned 
outputs/outcomes of the  Project to actual outputs/outcomes and assess  the actual results to 
determine their contribution to the attainment of the project objectives. The mid-term review will 
extract lessons learned, diagnose and analyse issues and formulate a concrete and viable set of 
recommendations. It will evaluate the efficiency of Project management, including the delivery of 
outputs and activities in terms of quality, quantity, timeliness and cost efficiency. The total amount of 
funds disbursed to the project until June 30th 2019 is USD 2,893,547. 

 
The review will use the OECD1 Development Assistance Committee (DAC) international evaluation 
criteria of Relevance, Effectiveness, Efficiency, Impact and Sustainability. Gender Equality and the 
Empowerment of women will be mainstreamed throughout the review process. 

 
Midterm Review Evaluation Matrix will be completed by the consultant and included in the MTR 
inception report. The matrix should include key evaluation questions, evaluation sub-questions, 
indicators, sources of information and methodology. Indicative key evaluation questions are provided 
below: 

 Relevance: To what extent has the project conformed to Sweden’s development cooperation 
strategy for Mozambique; the sustainable development priorities of Mozambique and to the 
priorities and needs the target beneficiaries/communities? 

 
 

 

 
1 OECD – Organization for Economic Cooperation and Development. 
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 Effectiveness: To what extent have the expected outcomes and objectives of the project been 
achieved thus far? 

 Efficiency: Has the project been implemented efficiently, cost-effectively, and been able to 
adapt to any changing conditions? To what extent are project-level monitoring and evaluation 
systems, reporting, and project communications supporting the project’s implementation? 

 Impact: Is the project oriented towards achieving the expected impacts? What are the effects 
of the program, intended or unintended, positive or negative, short term or long term? 

 Sustainability: To what extent are there financial, institutional, socio-economic, and/or 
environmental mechanisms for sustaining project results after end of external support? 

 Gender mainstreaming: To what extent was the design and implementation of the 
intervention gender-responsive? What were the positive or negative effects of the project on 
gender equality? 

 Lessons Learnt: What was done or worked well and why? 
 
The consultant is expected to review the following aspects of CRCC: 
2.1 Project design 

 Assess the value added of the project design approach 
 Review the problems addressed by the project, the underlying assumptions and the effect on 

achieving the project results as outlined in the project document; 
 Appropriateness of the design to the current economic, institutional and environmental 

situation; 
 Is the level of interaction and co-operation amongst the implementing partners effective? Do 

the implementing partners recognize themselves as active partners in a join initiative? Do the 
implementing partners take advantage of their individual capacities to reach optimized 
results? 

 Review the project theory of change and determine if provides the most effective route towards 
expected results; 

 Relevance of the project to local conservation and development needs and priorities; 
 Assess extent to which relevant gender issues were integrated in the project design; 
 Results framework analysis: 

 Are the project objectives, outcomes, indicators and targets clear, practical, and feasible 
within the project time frame? 

 Undertake a critical analysis of the project’s results, indicators and targets and determine 
if there are any specific revisions required for the remaining period; 

 Development and gender aspects of the project are being monitored effectively. 
 Sustainability considerations in project design; 
 Recommend areas for improvement in the design of the project. 

 
2.2 Project implementation 

 Implementation  strategy:-  examine  if,  how  and  why  the  strategies  contribute  to  the 
achievement of the expected project results chain; 
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 General implementation and management of Project components in terms of quality of inputs 
and activities, adherence to work plans and budgets, major factors which have facilitated or 
impeded the progress of the project implementation; 

 A review of Project performance in relation to the indicators, assumptions and risks specified 
in the project documents; 

 Review of the compliance to the Financing Agreement and the various other implementing 
agreements signed in respect of the implementation of the project; 

 Adequacy of management arrangements as well as monitoring and backstopping support to 
the project by all parties concerned; 

 Assessment of the capacity, cooperation and performance project implementing partners 
(IUCN, Rare and MIMAIP); 

 An assessment of the functionality of the project Steering Committee; 
 Review of project coordination and management arrangements including the effectiveness of 

monitoring and evaluation mechanisms, financial management; partnership strategy, risk 
identification and management system and communication. 

 
2.3 Project progress in relation to Outputs, Outcomes and Impacts 

 Achievements to date of CRCC outputs and outcomes as compared with the end-of-project 
targets outlined in the project monitoring, evaluation and learning framework; 

 Assess causality and attribution of results to CRCC project activities? 
 Level of the awareness and ownership of the project by the stakeholders; 
 Assess the likelihood of achieving project targets within the remaining project implementation 

period; 
 Review aspects of the project that have already been successful, identify ways in which the 

project can further expand these benefits; 
 Identify barriers to achieving the project objectives and targets in the remainder of the project; 
 Identify significant unexpected effects, whether beneficial or detrimental. 

 
2.4 Sustainability: 

 Is there an exit/sustainability strategy in place? 
 Assess the extent to which the interventions and benefits of the project will continue after the 

end of the current external funding. 
 Is it likely that the benefits of the project (capacities developed; linkages, mutual learning and 

knowledge and experiences shared) are sustainable? 
 
2.5 Learning 

 Identify good practices and lessons learned; 
 Based on project successes, identify areas where knowledge generation and sharing is required; 
 Documentation of the main challenges of CRCC and recommendations on how to overcome 

the challenges; 
 Assess and document adaptive management in project management and implementation 

including how adaptive management lessons have been documented and shared with key 
partners; 
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 Identify what works, under what context and why for coastal resilience to climate change. 
 Based on the findings and emerging lessons on what works in relation to coastal resilience to 

climate change, and considering existing information on cyclone Idai ecosystem assessment 
status, recommend clear areas of focus in future programming and develop a draft project 
concept. 

 
 
3. METHODOLOGY 
The consultant should propose the methodology to be used to carry out the review. The proposed 
methodology should address sufficiently the preliminary issues and questions outlined within the ToR, 
specifying the specific review issues, questions, methods of data collection and analysis that will be 
undertaken. It should encompass a combination of both qualitative and quantitative methods. It 
should also allow for wide consultation with all interested partners and stakeholders. It is suggested 
that the methodology should include, but not be limited to the following, but consultants must 
propose their own methodology and justify and explain that proposal. The mid-term review will 
consist of three activities: 

 
a) Document review: The consultant will review of relevant project documents including: 

 Project proposal 
 The Project Financing Agreement 
 Annual work plans 
 Monitoring, Evaluation and Learning Framework 
 Project activity reports or deliverables including strategy documents, toolkits, operational 

manuals etc. 
 Project Quarterly and Annual reports (both narrative and financial) 
 Implementing Partner agreements 
 Minutes of meetings including project management and implementation team meetings, 

project Steering Committee meetings etc. 
 Project Audit reports 

 
b) Field visits: The field work shall focus on the project initiatives that have been undertaken in 
the three provinces/districts. During these visits, the consultant shall contact, amongst others, 
national and sun-national government officials, local communities, private sector, local public 
institutions, non-governmental organizations (NGOs) and community based organizations 
(CBOs). 

 
c) Interviews: Interviews will be carried out during field visits. Appropriate questionnaires shall be 
developed by the consultant and discussed with Project Management Team for approval. Key 
informants will be drawn from the key project stakeholders including the beneficiary communities. 

 
4. QUALIFICATION OF THE FIRM 
The mid-term review team is expected by a firm including three multi-disciplinary team members, one 
of them being the designated team leader. At least one team member should be female. The team will 
have the following competencies and/or experience: 
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 Prior experience in evaluating projects of a similar nature and scope; 
 Experience in conducting mid-term reviews or end of project evaluations for Sida funded 

projects including demonstrated experience in evaluation report writing in accordance with 
Sida evaluation requirements; 

 At least a master degree in natural resource conservation and management or related fields 
such as, Environmental Economics, Natural Resources Economics, environmental science, 
climate change adaptation or resilience, Gender & Development or any other relevant course; 

 The Team leader will have expertise in one of the technical areas listed above as well as 
expertise and demonstrated experience in designing evaluation methodology and data 
collection tools and demonstrated experience in leading similar reviews/evaluations; 

 The role of the Team leader will be defining the approach and methodology, guiding and 
managing the review team, leading the mid-term review mission, drafting and revising, as 
required, the MTR reports and debriefing and presenting the findings; 

 Excellent English and Portuguese communication skills. 
 
 
5. DELIVERABLES/EXPECTED OUTPUTS 
It is envisaged that the mid-term review will be performed through 5 phases – preparation, inception, 
research, reporting and follow-up and dissemination. Some key activities during these phase include 
development of research tools, document review, data collection, analysis/interpretation, report 
writing and presentation to key stakeholders. The key deliverable of the review will be: 

 
i.)   Inception report 
The consultant is expected to produce an inception report detailing the following: 

a) A comprehensive description of the consultant’s understanding of the Terms of Reference 
and indicating any major inconsistency or deficiency in the Terms of Reference and proposed 
amendments 

b) A detailed methodology for the review including the tools to be used in the review 
c) The proposed team members and a description of their respective roles 
d) A complete work plan for the entire review period 
e) A proposal for the final report layout. 

 
ii.)  Draft report 
The consultant is expected to generate the first draft report by the end of the third week after inception 
of the assignment. This draft report will be presented and discussed with key stakeholders including 
the project teams, steering committee and the donor. Inputs from these discussion will be 
incorporated into the final report. 

 
iii.) Final Report 
The final report shall be submitted within two weeks of receiving comments on the draft report. This 
report will be the detailed mid-term review report covering items outlined in the scope of this TOR 
with special attention to main findings and conclusions, lessons learned and recommendations. Issues 
requiring management response should be clearly outlined. The reports shall be written in both 
English and Portuguese languages. 
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6. SCHEDULE OF THE ASSIGNMENT 
The review will be carried out for 20 working days and is scheduled to take place in the period between 
1st March 2020 and 30th April 2020. Considering the geographic spread of the project area as well as 
the scope of the assignment, the consultant shall develop and submit a detailed schedule for 
assignment and distribute the days accordingly among the different tasks. 

 
7. PAYMENT SCHEDULE 
The consultant’s consortium shall be paid the consultancy fees upon completion of the following 
milestones: 

 30% after submission and presentation of the inception report by 15th March, 2020; 
 30% after submission and presentation of the draft report 15th April, 2020; 
 40% after the approval of the final report by 30th April 2020. 

 
8. MANAGEMENT ARRANGEMENTS FOR THE REVIEW 
The Representative, IUCN Mozambique Country Office as the Focal Point for the mid-term review 
will have the overall coordination role of the review including facilitating the logistical requirements 
for consultants and setting up interviews and field visits. The consultant will also work closely with 
the ESARO Regional Monitoring and Evaluation Officer who will provide technical guidance in the 
management and conduct of the review. 

 
9. HOW TO APPLY 

Interested firms are requested to submit their application including both Technical and financial 
proposals. The technical proposal should clearly demonstrate their skills and experience for the review 
process, methodology and approach and a detailed work plan. 

 
Applications should be sent electronically (email) to MARQUES Helga 
(Helga.MARQUES@iucn.org) and copied to Francis Musau (Francis.Musau@iucn.org) no later than  
5.00 p.m. SAT, December 28th, 2019. Any need for clarifications on the Terms of Reference should 
be directed to Francis Musau using the above email address. 


