
 
 
 
External Review of the IUCN Programme 2017-2020 –
Management Response. 
 

Overall Response 

IUCN has been reviewed at 4-year intervals since 1991, at the request of our Framework Partners. Each 

review has played a significant role in renewing the relationship with our Framework Partners, sharpening 

our strategies, as well as setting the agenda for organizational change.  

 

As in the past, the 2020 Review was undertaken by a team of consultants1, selected jointly by the Framework 

Partners and the Director General. The review process spanned the period January-May 2020. Due to the 

Covid19 crisis, country missions had to be cancelled, except for the mission in Kenya. The interviews 

planned in the selected countries were therefore conducted remotely (except for Kenya where they were 

done in person). The IUCN Programme 2017-2020 has been assessed according to the OECD/DAC criteria 

of relevance, efficiency, effectiveness, impact, and sustainability, and the cross-cutting themes of gender 

responsiveness and social inclusion. 

IUCN appreciates the hard and detailed work of the Review Team and welcomes their thorough analyses 

and constructive recommendations, in particular, the Team’s approach to produce fewer, yet more strategic 

recommendations than the 2015 Review. Hence, recommendations and future directions are divided into 

four overarching recommendations, each with a series of subsidiary recommendations. These 

recommendations should be interpreted positively by IUCN stakeholders, particularly senior Secretariat 

management and IUCN’s Framework Partners, and are designed to provide guidance for IUCN to 

effectively implement the next IUCN Programme 2021-2024, Nature 2030. 

 

A full management response has been prepared below, showing an overall response to each Review 

Recommendation as well as the actions planned to respond to the sub-recommendations, the person 

/position responsible for their implementation, and the expected timeframe. This management response 

matrix will be submitted to IUCN’s Framework Partners and stakeholders. 

 

  

                                                           
1 Baastel consultancy firm was contracted to undertake the Review after a global tender, as specified under IUCN’s Procurement 

Policy. 

https://baastel.com/
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Review Recommendations and the Management Response  

 

R1. Build a results-based 2021-2024 Programme. The Review highlights a number of weaknesses 

regarding the design process of the IUCN Programme 2017-2020, and the level of integration of 

projects/programmes and Global Thematic Programmes into the Global Programme. 

IUCN agrees with the recommendation of building a results-based Programme, and aims to have a Theory 

of Change nested into the 2021-2024 IUCN Programme (Nature 2030). A strategic Union-Wide Programme 

Portal (“outcome to impact”), which aims to capture the Union’s delivery to the Programme, and an upgrade 

to the existing operational project portal (“outputs to outcome”), in order to better capture the Secretariat’s 

delivery to the Programme, are being developed. These mechanisms will facilitate the monitoring of 

contributions as they help to clarify objectives, scope and results.  

 

R2. Transform IUCN into a learning organization. In order for IUCN to achieve its overall goals and 

remain at the forefront of nature conservation, it is crucial for the organization to build on a continuous 

improvement cycle and learn and grow from experience. This is particularly true for IUCN as a Union 

that can benefit and consolidate experience from a large number and diversity of Members. 

IUCN largely agrees with the recommendations on transforming IUCN into a learning organization. IUCN is 

aware of the shortfalls in the Monitoring & Evaluation (M&E) system and has put this forward as an urgent 

priority. IUCN will capture lessons learned in a more systematic and conductive way. However, IUCN only 

partly accepts the recommendation on developing a Programme-level sustainability-for-result strategy, as it 

is considered relevant yet impractical. Below, IUCN proposes actions and means that could be better 

embedded within the IUCN Programme. 

 

R3. Clarify Resource mobilization and place innovation at its centre. There is a need to clarify resource 

mobilization for Programme delivery. How much should be mobilized to deliver programme objectives? 

How should these funds be mobilized? By whom? The Secretariat Work Programme set within the 2021-

2024 Programme should clearly identify possible sources of funding, set funding targets and assign 

responsibilities in mobilizing funds, within a 10-year perspective. 

IUCN agrees on the need to clarify resource mobilisation and on the need to put innovation as an institutional 

priority. A Resource Mobilisation Strategy (RMS) and Action Plan for 2021-2024 will be developed. 

Innovation is recognized as an enabler to lever economic and social change in the IUCN Programme ‘Nature 

2030’. IUCN further acknowledges that the recent focus on a ‘retail to wholesale’ model requires 

strengthened technical and administrative capacity.  

 

R4. Accompany change. For the last few years, IUCN Secretariat has gone through a rationalization 

process which is strongly impacting the organizations’ operations. 

IUCN agrees on the need to provide adequate support and communicate accordingly to staff regarding 

organisational and business operations and practices. IUCN also agrees on the need for coordination and 

institutional alignment in the concept and project development process. A sharper and more robust concept 

and project screening and authorisation process will be put into place. 
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R1. Build a results-based 2021-2024 Programme. 

 

R1.1 Build the Theory of Change (ToC) of the Programme, clarifying how the Programme intends to 

contribute to longer term transformative impacts. Such ToC should identify key drivers for change, as well 

as the underlying assumptions for success and risks that need to be monitored and managed during the 

next programme implementation phase. The ToC should also be key in helping identify, from an 

accountability and management perspective, what is realistically under the sphere of control of IUCN and 

its constituencies during the programming, what is the sphere of influence of IUCN and its partners in 

implementation in terms of end-of-Programme results/outcomes, and what is in IUCN’s and its 

constituencies sphere of interest with respect to longer term results/impacts. 

Management Response: AGREE 

It is acknowledged that the current Programme ToC has certain shortcomings, including a disconnect 

between the overarching Programme, and thematic and regional action plans. To complement the actions 

under R2.1, IUCN will develop a “nested” ToC, whereby the strategic “outcome to impact” level will capture 

how the Union as a whole delivers the IUCN 2021-2024 Programme, and nested within this will be a second 

operational ToC (“outputs to outcome”) that outlines how the Secretariat, based on its project portfolio, will 

directly contribute to Programme implementation. 

 
Main Recommendation R1.1  Actions + Responsible and Timeline 

1.1 Prepare a high-level strategic (outcome to impact) ToC for the overall IUCN 2021-2024 Programme, 

and submit for review by Members, as well as an operational (output-to-outcome) ToC to accompany the 

IUCN portfolio results framework that nests within and is consistent with the high-level strategic ToC and 

can be used to effectively guide the development of projects and other initiatives. Global Director Policy and 

Programme Group. By February 2021. 

 

R1.2 For these different spheres of control/influence and interest, clearly differentiate between (i) 

which part of the Programme results are expected to be delivered/supported by the IUCN Secretariat, 

and (ii) which ones are expected from other Union constituencies. This will not only clarify the 

objectives, scope and results of the Programme, but also facilitate the monitoring of the contributions of the 

IUCN constituencies towards the Programme during its implementation and assist in both financial and 

human resource allocation in terms of types and quantity of resources. 

Management Response: AGREE 

The 2021-2024 Programme includes a series of impact targets and associated “tier 1” indicators (drawn 

ostensibly from globally available indicator sets such as the SDGs), which are framed for the Union.  The 

programme will be accompanied by a robust and coherent “results framework” that helps direct, align and 

integrate project-based delivery with “signature” outputs, programme outcomes and impact targets. This will 

not only lead to greater accountability to donors and the IUCN Council for delivery of the IUCN project 

portfolio but will also serve as a vehicle for greater programmatic coherence within the Secretariat. In 

addition, a Union-wide Programme platform is provisioned (see R2.1.3) to facilitate the capturing and 

monitoring of the contributions of the different IUCN constituencies to the IUCN Programme, and to enable 

the respective impact narratives to be built. 

 

Main Recommendation R1.2  Actions + Responsible and Timeline 

1.2 Develop a single results framework for use by the entire organization that allows for planning, alignment 

and reporting (output-to-outcome) by the IUCN project portfolio, and provide a sub-set of common 

Programme indicators that can be incorporated into most IUCN projects. Global Director Policy and 

Programme. By February 2021. 
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R1.3 Update guidelines for project development to ensure that IUCN project/program results frameworks 

are clearly linked to the global quadrennial Programme, with clearly defined expected impacts, outcomes 

and outputs, which will enable to better monitor how projects contribute on their own and as a whole, to the 

aggregated achievement of the Programme’s sub-results and targets. This would help for example 

aggregate achievements of the projects/programs portfolio in terms of gender responsiveness and social 

inclusion, among other aspects. 

Management Response: AGREE 

The need to update the IUCN Secretariat’s project guidelines is recognised, together with actions for their 

dissemination. The revised guidelines should enable better aggregation and monitoring of project 

achievements at the thematic /regional portfolio level, and consistency when reporting against the 

quadrennial Programme’s results framework. Building these requirements into project design and M&E will, 

over time, allow the Secretariat to better capture and measure its contributions to the IUCN Programme 

globally, and account for gender responsiveness and social inclusion. 

 

Main Recommendation R1.3  Actions + Responsible and Timeline 

1.3.a) Update the IUCN Project Guidelines and Standards (PGS) and available project development tools 

to enable project and portfolio managers to:  

- Attain high relevance and quality, and pass go /no-go decisions on their development 

- Make use, as relevant, of the strategic information presented in the “Country Profiles” during 

project development (refer to 4.3).  

- Ascribe their intended results (outputs and outcomes) to the relevant 2021-2024 Programme out-

comes and impact targets during project development.  

- Achieve the required levels of cost recovery.  

Head of Programme Performance, Monitoring & Evaluation. By end of 2021. (linked to 2.2.a) 

1.3.b) Update the Programme & Project Portal to be in line with the new 2021-2024 Programme results 

framework. Head of Programme Performance, Monitoring & Evaluation (PPME). By March 2021. (first 

step of 2.2.b) 
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R2. Transform IUCN into a learning organization. 

 

R2.1 Strengthen the IUCN M&E and reporting system for the 2021-2024 Programme. As highlighted in 

this Review, IUCN’s M&E system remains a significant accountability and credibility risk for the organization 

and requires additional improvement to robustly measure the achievements of the Programme and help 

support IUCN as a learning organization. Several sub-steps are recommended to do so. 

Management Response: AGREE 

This recommendation addresses several long-standing and well-documented shortcomings in IUCN’s 

Programme results accountability and management system. Attending to this will require an across the 

board effort, accompanied with strategic decisions (including on how resources are allocated to M&E) as 

well as shifts in behaviour and accountability at the thematic programme management level. This 

Recommendation is linked to actions under Recommendation 1.2. While several senior managers will be 

involved in implementing this Recommendation, the overall responsibility for progress and oversight lies 

with the Deputy Director General. 

The bottom line for strengthening Programme M&E, reporting and learning (MEL) is that without a purposeful 

resourcing model, the required changes will either remain out of reach or be delivered in an ad-hoc and sub-

optimal manner. IUCN will consider an approach (including a transition phase) to systematically recover the 

costs of MEL functions from a mixture of direct and indirect charging to the project portfolio, in combination 

with the use of core funding.  

By the end of the 2021-2024 quadrennium, IUCN will have an additional M&E Officer at HQ, a Programme 

results framework (as per R1.2) and a MEL system that is capable of: i) coherently and credibly accounting 

for Programme outcomes (including quality of delivery); ii) capturing and internalising lessons into future 

planning cycles; iii) be capable of building robust Union-wide impact narrative; and iv) fulfil ongoing project-

level contractual reporting requirements. This will be implemented through a revised funding model that is 

capable of supporting and providing good standards and quality assurance for the institutional MEL system, 

while also offering sufficient and aligned MEL capacity at the regional and thematic group level.  

 

Main Recommendation R2.1  Actions + Responsible and Timeline 

2.1.a) Recruit a new M&E Officer and undertake MEL training across regions and thematic programmes. 

Head of PPME. By December 2021 

2.1.b) Implement a mandatory cost recovery procedure from all projects to cover MEL costs. Chief Financial 

Officer. By January 2022 

2.1.c) Reinforce dual reporting lines to the Head of PPME for officers and programme managers involved 

in MEL at the thematic or regional level. Director General. By April 2021 
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Sub-Recommendations for R2.1 Actions + Responsible and Timeline 

 

2.1.1 Develop a list of SMART indicators for each 

Programme’s expected results and impacts. This 

list should be limited to a manageable number of 

indicators, a maximum of 20 would seem 

reasonable. 

2.1.2 Develop a robust performance management 

framework (PMF) setting for each indicator a 

baseline, a target, as well as the responsible entity 

and data source. 

2.1.4 Ensure that each newly developed project 

selects a few indicators from the list of SMART 

indicators at the impact and outcome levels that 

should flow from their own internal logic as a part 

of the Programme. (To be included in project 

result frameworks and reported on regularly). (To 

be specified in the Project guidelines). 

 

 

2.1.1, 2.1.2 & 2.1.4. These are addressed as part 

of R1.2 (Programme results framework) and R1.3 

(project development guidelines and Programme 

and Project Portal). When establishing a common 

set of metrics for the quadrennial Programme 

results Framework, it should be possible for 

indicators to be: disaggregated, spatially tagged, 

tracked against a common baseline, and built into 

all projects. 

 

2.1.3 Develop a platform where IUCN Members 

and commissions can easily input their 

contribution towards the indicators measuring 

progress towards results at the Union level.  

 

2.1.3. Develop a Union-wide Programme 

platform, following consultations with Members 

and Commissions. Deputy Director General. By 

June 2022 

2.1.5 Ensure that at the beginning of the 

intersessional period, Commissions also select a 

few Programmatic indicators that are relevant to 

their work. These indicators should be integrated 

in their strategic planning/workplan and reported 

on yearly. 

 

2.1.5. Support Commission Chairs to position 

selected indicators within their annual workplans 

for better alignment and output reporting against 

the IUCN Programme. Deputy Director General. 

By September 2021 

2.1.6 Ensure the timing of project/programme 

evaluations is adequate, making sure evaluations 

conducted not only provide an assessment of 

results achieved but also capture lessons learned 

to inform future project/programme design. 

 

2.1.6. Re-establish regular thematic programme 

/sub-programme evaluation cycles to integrate 

learnings into Programme and institutional 

planning, and independently assess the 

implementation of key policies (gender 

mainstreaming, ESMS) as well as the application 

of key knowledge products. (linked to 2.3.1) Head 

of PPME and Deputy Director General. By 

December 2021  

2.1.7 Ensure financial reporting at 

project/programme level is aligned to results 

achievement, and ensure that co-financing and 

leveraging effect across the portfolio are properly 

tracked. 

 

2.1.7. Establish a co-finance tracking system 

(likely through the Programme and Project Portal) 

to link expenditures by result with results 

achievement at the project and portfolio levels. 

Chief Financial Officer. By September 2021 

 

  



 
 

7 
 

R2.2 Develop a Programme-level sustainability-for-result strategy. The sustainability and exit strategies 

at project level would need to be better tracked to ensure that the enabling conditions and building blocks 

that IUCN is able to create are effectively put in place across the portfolio, in a more systematic manner. 

This information should then be consolidated at the Global Programme level, which would provide useful 

insight on the overall sustainability of the Programme results, and their contribution to the paradigm change 

that IUCN is aiming to achieve.  

Management Response: PARTIALLY AGREE 

Ensuring that the enabling conditions and building blocks that IUCN creates through its projects remain in 

place once those projects finalize is indeed important. However, project teams do not always remain in 

IUCN once projects finalise, and tend to have limited capacity to track project-level ‘sustainability and exit 

strategies’ and consolidate information globally. Such tasks may be best carried out by programmatic staff, 

who have a portfolio-level perspective and whose position is not dependent on single projects.  

IUCN therefore considers that a ‘Programme-level sustainability-for-result strategy’ is relevant yet 

impractical and may not be necessary in order to capture the sustainability and exit strategies of projects. 

Instead, the actions here proposed aim to respond to the overall Recommendation vis-à-vis capturing how 

project-level sustainability contributes to the sustainability of Programme results, and ultimately their longer-

term impacts, and improve the way project learning and exit information is derived from project closure 

processes, and used for further planning and project design cycles. 

 

Main Recommendation R2.2  Actions + Responsible and Timeline 

2.2.a) Update the IUCN Project Guidelines and Standards (PGS) and available project closure tools to 

enable project and portfolio managers to:  

 better capture lessons learnt during project implementation;  

 account for /provide evidence of the sustainability and potential impact of project results at the time 

of project closure.  

 take note of key project exit information, i.e. enabling conditions in place at the time of project 

closure, and specific conditions/ actions needed for project results to remain self-sustaining;  

 internalise lessons learnt and project exit information into future project design and planning (e.g. 

in project baselines). 

Head of PPME. By June 2022. (linked to 1.3.a) 

2.2.b) Periodically review and update the functionality of the Programme and Project Portal (PPP), ensuring 

that resources for such an exercise are provisioned in each annual budget, and that the PPP is 

increasingly used to meet corporate M&E and Learning objectives. Head of PPME. By end of 2022. 

(early step: 1.3.b) 
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R2.3 Develop a mechanism to systematically capture lessons learned at the project, regional, 

Programme, unit, and IUCN Global Programme level. 

Management Response: AGREE 

Many lessons learned at the project level are already being captured, yet gaps do remain to mainstream 

this in a systematic way that is conducive to learning at the regional or programmatic level, and ultimately 

at the quadrennial Programme level. As explained in R2.1 and R2.2, IUCN has committed to strengthening 

its M&E system, and recognised the need to develop better learning mechanisms. A phased or stepwise 

approach is needed if M&E and Learning (MEL) is to stretch across the entire organisation.  

The actions outlined here complement or extend those specified in R2.1 and R2.2. IUCN’s grant-making 

mechanisms, as well as platforms such as PANORAMA, certainly offer opportunities for operational and 

technical learning. In addition, publishing in scientific journals is another practice that can assist in 

consolidating a learning culture. 

 

Main Recommendation R2.3  Actions + Responsible and Timeline 

2.3. Establish MEL requirements (e.g. in annual workplans) for senior regional, programmatic and portfolio 

managers to undertake periodic programme meetings that enhance coordination and consider lessons 

learnt, success factors, enabling conditions and sustainability-for-results, for all projects in 

implementation. Deputy Director General. By June 2021. 

 

Sub-Recommendations for R2.3 Actions + Responsible and Timeline 

 

2.3.1 For example, considering the high-

relevance of the grant-making mechanism 

delivery model for IUCN, it could be worth 

considering conducting a stock-taking exercise 

from IUCN’s experience in grant-making. 

 

2.3.1 This is addressed in 2.1.6 (re-establish regular 

thematic programme/ sub-programme evaluation 

cycles). Particular attention shall be paid to grant-

making programmes/ mechanisms, both to derive 

lessons learnt (internal and external) and propose 

improvements for future grant-making. Head of 

PPME and Deputy Director General. By end of 

2021. 

2.3.2 While such mechanism would largely build 

on the M&E system described above, it is 

recommended to explore possible technical 

solutions to capture lessons learned through the 

project portal, and/or platforms such as 

PANORAMA. 

2.3.2 Incentivise staff to share key data, results, 

analyses, and lessons learnt by publishing findings 

in scientific journals or on platforms such as 

PANORAMA, and encourage IUCN Members and 

Commissions to do the same. Head of PPME and 

Deputy Director General. By end of 2021. 
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R3. Clarify Resource mobilization and place innovation at its centre  

 

R3.1 Develop a robust resource mobilization strategy tailored to the IUCN Programme objectives. 

Management Response: AGREE 

Key elements for successful resource mobilisation are institutional efficiency, effectiveness and impact, 

which link back to R1.2 and R2.1. The IUCN Programme -with a ToC and results framework- and the 

Financial Plan for the next quadrennium will form the basis for a more structured, institution-wide and 

corporate-driven Resource Mobilisation Strategy (RMS). The RMS will ensure a balance between 

unrestricted and Programme funding in a way that covers Programme delivery and institutional needs. 

Ultimately, this relates to IUCN’s financial sustainability and the Union’s ability to maintain its unique role 

and comparative advantage. The RMS will envisage ways to position IUCN according to its added 

value/niche, keeping in mind different fundraising and delivery models, including the “retail to wholesale” 

model, which comprises IUCN’s role as a GEF and GCF Implementing Agency. 

Main Recommendation R3.1  Actions + Responsible and Timeline 

3.1.a) Identify resource requirements, gaps and priorities for the delivery of the 2021-2024 Programme, 

including the core institutional costs and establish clear targets. Director Strategic Partnerships. By 

May 2021.  

3.1.b) Develop a global Resource Mobilization Strategy (RMS) for 2021-2024, including regional/country 

level strategies and outlining the unique role and positioning of IUCN. Director Strategic 

Partnerships. By September 2021. 

 

Sub-Recommendations for R.3.1 Actions + Responsible and Timeline 

 

3.1.1 Such a strategy should explain which type of 

resources should be mobilized, from which 

source, and how, to achieve the IUCN 

Programme overall objective and expected 

results. The strategy should help shape the 

agenda and dialogue on funding for conservation, 

based on the key strategic areas identified in the 

Programme’s ToC referred to under R1. 

 

3.1.1 These elements will be taken on board in the 

RMS (3.1) 

3.1.2 The strategy should also identify roles and 

responsibilities for its implementation, as well as 

the resources and staff time required to raise 

funding and develop the portfolio accordingly, in 

order to achieve the Programme higher impacts in 

the long term. The strategic exercises undertaken 

in that regard by the GEF/GCF unit could be 

explored further and eventually replicated to 

develop a resource mobilization strategy for the 

entire organization. 

3.1.2.a) Assess current skills needs/gaps in 

resource mobilisation within the IUCN Secretariat 

and propose a new staffing structure. Director 

Strategic Partnerships. By February 2021. 

3.1.2.b) Define the differentiated roles in fundraising 

within the organisation, and in the RMS include roles 

for different elements of the Secretariat to support 

delivery of the strategy. Director Strategic 

Partnerships. By June 2021 

3.1.3 The strategy should help IUCN’s resource 

mobilization shift from being reactive and 

opportunistic to being strategic. It should clearly 

present the unique role and positioning of IUCN, 

as well as the specific tasks related to this role that 

need to be funded, in particular as regards non-

project functions. 

3.1.3. This will be addressed in 3.1.a) and b).  
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R3.2 Boost Innovation 

Management Response: AGREE 

IUCN agrees with the importance of putting innovation as an institutional/corporate priority. Building on 

recent innovative partnerships developed through IUCN’s implementing role with the GEF and the GCF, 

IUCN will explore new ways of delivering projects and programmes, with new partners and new 

technologies. IUCN’s Nature 2030 Programme recognizes innovation as an enabler to lever economic 

and social change and therefore key to supporting the delivery of the Sustainable Development Goals. 

IUCN will explore whether to embed innovation skills and activities in a specialized unit or team or rather 

to mainstream innovation across the Secretariat (programmes, regions and corporate units). IUCN will 

also explore the option of setting up an innovation fund. 

Sub-Recommendations for R.3.2 Actions + Responsible and Timeline 
 

3.2.1 Resource mobilization is far from being 

neutral: the type of funds mobilized shape the 

organization’s positioning and intervention types. 

How we try to mobilize resources impacts the 

organization. Putting innovation at the centre of 

resource mobilization would enhance IUCN’s 

leading position and reinforce its legitimacy - i.e. 

attract donors based on the organization’s 

capacity to innovate, to be cutting edge, and to 

remain relevant to its mission and members. 

 

3.2.1 (a) Determine the extent to which IUCN is 

optimally positioned (fit for purpose) to implement 

innovation as a strategy and how innovation can be 

built into IUCN’s organisational values, structures 

and systems. Deputy Director General. By June 

2021 

3.2.1 (b) Develop a shared strategic vision and 

approach that addresses current constraints and 

structural changes needed to advance innovation in 

programme planning/ portfolio management. 

Deputy Director General. By June 2021. 

3.2.2 The resource mobilization strategy would for 

instance closely analyze the added value of 

GEF/GCF projects for IUCN. The growth of the 

GEF/GCF project portfolio will require close 

monitoring and adequate resource allocation, in 

particular taking into consideration the investment 

needed for proposal development (especially 

GCF proposals). This to ensure that the GEF/GCF 

IUCN portfolio is financially sustainable for the 

organization, remains relevant to IUCN’s mission, 

enables innovation and brings value in IUCN’s 

core areas of work.  

3.2.2 This is already addressed in 3.1 (3.1.2). 

3.2.3 The IUCN Secretariat could consider 

forming a strategic innovation unit of 2-3 people, 

directly under the Director General, that would be 

dedicated to monitoring the quickly changing 

international context to continuously identify and 

map out key emerging and cutting-edge issues of 

interest for IUCN. This unit should remain small, 

flexible and immune to organizational mandate 

creeping. It could help the Secretariat in affirming 

its niche, staying relevant in the conservation 

community and to its members, as well as its 

mission, and at the forefront of innovation to better 

meet evolving international needs in its core areas 

of focus. Alternatively or as a complement, the 

establishment of an Innovation working group 

gathering Commissions’ members with diverse 

profiles, could be explored. 

3.2.3 Establish an Innovation Advisory Group to the 

Director General, or an Innovation Working Group. 

Director General. By February 2021. 
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R4. Accompany change. 

 

R4.1 Providing adequate support and improving internal communication to help staff understand 

and build ownership over the organizational changes introduced in the past years to professionalize the 

Secretariat and increase overall efficiency. This is key for the Union to move forward as a whole towards 

common objectives. 

Management Response: AGREE 

This recommendation addresses the effectiveness and acceptance of certain rationalization measures. 

Attending to this will require building ownership over the organizational changes, practices and standards 

already introduced, and those to come. Internal communications will be improved to help staff better 

understand IUCN’s programme delivery and keep them abreast of their colleagues’ work and 

achievements. In cooperation with Human Resources Management Group, internal communications will 

also be used to keep staff informed of relevant organizational changes, new business practices, and 

important news. 

 

Main Recommendation R4.1  Actions + Responsible and Timeline 

4.1.a) Develop an internal communications strategy that includes clear, realistic and measurable 

objectives and supports the communication of organisational and business practice changes and 

important programmatic achievements. Director Global Communication Unit. By June 2021. 

4.1.b) Initiate implementation of the internal communications strategy through the use of a newsletter, 

Town Halls and other readily available channels, including online platforms. Director Global 

Communication Unit. By end of 2021. 
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R4.2 Developing a project analysis tool to help IUCN identify the most relevant interventions to 

implement. This is key in recognizing the importance of executing projects on the ground (for technical, 

financial and positioning reasons), as well as the limits of this delivery model and the distinct expectations 

from the different categories of membership (diverging views between State and NGO members). This 

project analysis tool could take the form of an online questionnaire to test the relevance of future projects 

to be executed by IUCN. Such tool would include several questions to answer (e.g. why is IUCN relevant 

to execute this project? Will there be any IUCN members involved in project execution? Are IUCN 

members aware of this project? Have they expressed interest? How is this project strategic to IUCN? 

etc.) and provide an average rating to the project with a go/no go advice. Supported by clear guidelines 

detailing which projects IUCN should allow itself to execute, or not, such tool – to be developed and 

agreed with members – would help frame IUCN’s portfolio of projects in the future and clarify IUCN 

position as regards project execution on the ground. 

Management Response: PARTIALLY AGREE 

This recommendation addresses the importance of good coordination and institutional alignment in the 

concept and project development process. 

IUCN already has a series of project planning and screening tools / procedures including the Project 

Appraisal and Approval System (PAAS). It also introduced a series of review and decision support 

meetings at both the concept and project development stage, though these could be made more effective. 

Therefore, by boosting its project screening and appraisal process, IUCN intends to develop a stronger, 

better aligned Programme portfolio that is compliant with key Programme delivery policies (ESMS, 

Gender, M&E, etc.), is country-responsive and socio-politically contextualised, optimises effective 

engagement of IUCN constituencies and is underpinned by elevated quality assurance and senior 

management accountability. Ensuring ownership by Regional Programme Coordinators and Global 

Directors, as those responsible for implementation, will be key. 

 

Main Recommendation R4.2  Actions + Responsible and Timeline 

4.2.a) Re-establish a mandatory, multidisciplinary, internal project review mechanism as part of the PAAS 

to advise on programmatic coherence, alignment and quality assurance at the project design 

(concept) and development (full proposal) stage, and to facilitate decisions on the projects that 

IUCN shall and shall not execute. Head of PPME. By end of 2021 

4.2.b) Improve scorecard metrics used for programme managers and directors, as a means to enhance 

accountability in terms of oversight on the quality of project design and decision-making. Head of 

PPME with Deputy Director General. By end of 2021  
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R4.3 Acknowledging and addressing the required changes in competencies induced by the recent 

evolutions of IUCN organizational structure and portfolio. The increase number of GEF/GCF projects 

as an implementing agency, of grant-making programs, and the rationalization process of the Secretariat, 

have modified the qualifications needed in the organization. For some projects/programs, strong project 

management competencies are required, including financial and human resource management. To 

respond to this shift in competency requirements, the Secretariat must adapt the types of profiles recruited 

and ensure that training of human resources is strongly linked to ongoing and future changes in the 

organization, so that IUCN staff is adequately positioned to perform effectively, as well as adequately 

equipped in terms of knowledge, skills and expertise to adapt to this changing organization and its 

changing portfolio. 

Management Response: AGREE 

IUCN acknowledges that skills sets and competencies have shifted with recent organisational and 

portfolio changes (e.g. ‘retail to wholesale’ approach). The right skills sets need to be emphasised in new 

recruitments, but also in the training of existing staff. In 2021 and 2022, IUCN will complete an 

assessment of its current leadership and performance management programs and further develop 

opportunities to grow the skills and talents required for the future internally. IUCN will also clarify the core 

skills required for programme management and adapt its recruitment tools to identify those skills. 

 

Main Recommendation R4.3  Actions + Responsible and Timeline 

4.3.a) Enhance the use of performance appraisals and talent reviews to identify skills/capacity building 

needs and define annual training priorities. Chief Human Resources Officer. By July 2022. 

4.3.b) Develop and roll-out customized courses on project management and people management, open 

to mid-career professionals of the IUCN Secretariat. Chief Human Resources Officer. By 

September 2022. 

4.3.c) Assess current leadership development programmes (HPP and ELP) and propose a redesigned 

programme customized for IUCN’s future leadership needs. Chief Human Resources Officer. By 

September 2021. 

4.3.d) Review and revise the competency framework and definition of core responsibilities and skills in 

job descriptions. Chief Human Resources Officer. By June 2022. 

 

 

 

 

 

 

 

 


